

CLARK COUNTY STAFF REPORT

DEPARTMENT: Public Works, Solid Waste & Recycling Division

DATE: September 1, 2026

REQUESTED ACTION: Authorize the County Manager to execute Amendment 6 to the SCS Engineers Maintenance and Monitoring Agreement, increasing the total contract amount by \$1,881,300 to align with the previously approved annual budget and project cost adjustments, resulting in a revised contract total of \$3,086,210

- ☒ Consent
☐ Hearing
☐ County Manager

BACKGROUND

Lechner Landfill, located at 9411 NE 94th Avenue in Vancouver, Washington, is a closed landfill owned and maintained by Clark County under a post-closure maintenance and monitoring plan established by Consent Decree between the County and the Washington State Department of Ecology. Under RCW 70A.305, the County operates the site under a post-closure permit to ensure ongoing regulatory compliance and protect public health and safety.

Clark County Public Health issued RFP 854, "Lechner Landfill Environmental Engineering Services for Landfill Maintenance and Monitoring," on March 29, 2023, completed a full evaluation of the proposals received, and awarded the contract to Stearns, Conrad and Schmidt Consulting Engineers, Inc. (dba SCS Engineers) for environmental/engineering consulting and landfill operations, maintenance, and monitoring services.

Due to discrepancies identified during contract review, an increase to the total contract amount is being requested to account for cumulative expenditures incurred during the contract period of December 1, 2023, through November 30, 2028. Approval of the updated total contract amount will authorize the County Manager to execute Amendment 6 to the SCS Engineers Maintenance and Operations Agreement, ensuring the agreement more accurately reflects the receipt-to-date balance and approved budget. The annual budget for each calendar year is included in the County budget and approved by Council.

Funding for this agreement is provided by the Special Purpose Fund 6310, Solid Waste Closure Fund. The Revised Environmental Compliance Budget (RECB), a detailed annual cost estimate, is established by the Lechner Landfill Oversight Committee (LLOC), which includes representatives from both Clark County and the City of Vancouver.

Review by applicable departments/offices:

Amendment 6 to the SCS Engineers agreement has been reviewed by:

- Lechner Landfill Oversight Committee (LLOC) on July 9, 2026
- Business Services Program Manager on July 10, 2026
- Contract Coordinator on July 13, 2026
- Solid Waste Program and Division Managers on July 14, 2026
- Assigned Prosecuting Attorney on July 15, 2026

PW26-209

REVIEWED: ll

Prior council discussions/direction/approval:

- Council Meeting on September 19, 2023, SR2023-1827
- Council Meeting on June 16, 2026, PW26-156

COUNCIL POLICY IMPLICATIONS

Due to the contract action amount exceeding \$200,000, the budget approval request and County Manager signature authorization are being presented to Council. After approval of the original contract by the County Council on September 5, 2023, the County Manager was authorized to sign any subsequent amendments. Per Clark County Code 2.09.030(3) all other contracts are subject to prior approval by the County Council prior to execution by the County Manager.

ADMINISTRATIVE POLICY IMPLICATIONS

There are no administrative policy implications.

COMMUNITY OUTREACH

There is no community outreach planned.

PW26-209

REVIEWED: cl

BUDGET IMPLICATIONS

YES/NO	BUDGET IMPACT
NO	Operating Budget Impact
NO	Capital Budget Impacts
YES	Action falls within existing budget capacity.
NO	Action falls within existing budget capacity but requires a change of purpose within existing appropriation. If YES, please complete the budget impact statement. If YES, please route this Staff Report through the Budget Director and then to the County Manager.
NO	Additional budget capacity is necessary and will be requested at the next supplemental or annual budget. If YES, please complete the budget impact statement. If YES, please route this Staff Report through the Budget Director and then to the County Manager. This action will be referred to the county council with a recommendation from the county manager.

BUDGET DETAILS

TYPE	DETAIL
Dollar amount	\$3,086,210 updated contract amount
Fund	6310, Solid Waste Closure Fund
Cost center	CC305
BASUB	B55370000
Program	PG0198, PG0199

ATTACHMENTS: (1) Amendment 6 to SCS Engineers SWC.2119; (2) SCS Engineers HDC.2119; (3) Amend 1 to SCS Engineers HDC.2119; (4) Amend 2 to SCS Engineers HDC.2119; (5) Amend 3 to SCS Engineers HDC.2119; (6) Amend 4 to SCS Engineers HDC.2119; and (7) Amendment 5 to SCS Engineers SWC.2119

Joelle Loescher

Joelle Loescher
Solid Waste & Recycling Division Manager

Kenneth A. Lader

Kenneth A. Lader, P.E.
Public Works Director

Sherry Villafane

Sherry Villafane
Public Works Finance Manager

Rebecca Schmit

Rebecca Schmit
Public Works Contract Coordinator

Primary Staff Contact: Tina Kendall, Solid Waste Operations Specialist Sr., ext. 7326

APPROVED: _____
CLARK COUNTY, WASHINGTON
CLARK COUNTY COUNCIL

DATE: _____

SR#: _____

PW26-209

REVIEWED: 1

AMENDMENT SIX
SWC.2119
 between
CLARK COUNTY
 P.O. Box 9810, Vancouver, WA 98666
 and
CONTRACTOR
 15940 SW 72nd Avenue, Portland, OR 97224

Project: RFP 854
 Service Description: Lechner Landfill Engineering Services
 Supplier Contract Number: SCN00004088
 Contract Name: Amend 6 CCPW SCS Engineers Lechner Landfill SWC.2119
 Contract Period: December 1, 2023 – November 30, 2028
 Total Contract Amount: **\$3,086,210**

County Contacts		
Program	Fiscal	Contract
Michele Juon 360.984.1439 Michele.Juon@clark.wa.gov	Sherry Villafane 564.397.4103 Sherry.Villafane@clark.wa.gov	Tina Kendall 564.397.7326 Tina.Kendall@clark.wa.gov

Contractor Contacts		
Program	Fiscal	Contract
Louis Caruso 503.084.4004 lcarus@scsengineers.com	Greg Helland 425.289.5446 / 425.785.7269 (cell) ghelland@scsengineers.com	Greg Helland 425.289.5446 / 425.785.7269 (cell) ghelland@scsengineers.com

By signing below, Clark County, hereinafter referred to as “County,” and SCS Engineers, hereinafter referred to as “Contractor,” agree to all terms and conditions, exhibits, and requirements of this contract.

CLARK COUNTY

 Kathleen Otto, County Manager

Approved only as to form:
 ANTHONY F. GOLIK
 Clark County Prosecuting Attorney

Katie L. Jolma

 Katie L. Jolma
 Deputy Prosecuting Attorney

SCS ENGINEERS

Greg Helland

 Greg Helland, Project Director

1. MODIFICATIONS

This amendment is issued to correct an omission in the previously approved annual budget. The parties acknowledge that the funding described herein was intended to be included in the original budget for Fiscal Years 2025 and 2026 but was inadvertently omitted. Accordingly, the total contract amount is increased by \$1,881,300 to reflect the funds that should have been incorporated in Amendment 3 and Amendment 5 as part of the annual allocation. The new not-to-exceed amount is \$3,086,210.

2. CONTRACT HISTORY

The following outlines the financial history of the agreement. The corrections are outlined by either a strikethrough or underline for the correction.

Contract Term	Annual Budget	Total Contract Amount
Base Contract Budget: December 1, 2023-December 31, 2024	\$608,500	\$608,500
Amendment #1 Budget: January 1, 2024-December 31, 2024	\$126,010	\$734,510
Amendment #2 Budget: January 1, 2024-December 31, 2024	\$136,000	\$870,510
Amendment #3 Budget: January 1, 2025-December 31, 2025	\$140,290 <u>\$1,010,800</u>	\$1,010,800 <u>\$1,881,310</u>
Amendment #4 Scope change and line-item reappropriation	\$0	\$1,010,800 <u>\$1,881,310</u>
Amendment #5 Budget: January 1, 2026-December 31 2026	\$194,100 <u>\$1,204,900</u>	\$1,204,900 <u>\$3,086,210</u>
Amendment #6 Budget: December 1, 2023-November 30, 2028	<u>\$0</u>	<u>\$3,086,210</u>

3. ENTIRE AGREEMENT

This modification incorporates the original Contract and any subsequent modifications by reference. The parties agree that the original Contract, subsequent modifications, and this modification are the complete expression of the terms hereto and any oral representations or understanding not incorporated herein are excluded. Further, unless allowed elsewhere in the Contract, any modifications of this Contract shall be in writing and signed by both parties. Failure to comply with any of the provisions stated herein shall constitute a material breach of contract and cause for termination. Both parties recognize that time is of the essence in the performance of the provisions of this modified Contract.

PROFESSIONAL SERVICES AGREEMENT**HDC.2119**

between

CLARK COUNTY

P.O. Box 9825, Vancouver, WA 98666

and

SCS ENGINEERS15940 SW 72nd Avenue, Portland, OR 97224

Project: RFP 854
 Service Description: Lechner Landfill Engineering Services
 Supplier Contract Number: SCN00002760
 Contract Name: CCPH SCS Engineers Lechner Landfill HDC.2119
 Contract Period: December 1, 2023-November 30, 2028
 Total Contract Amount: \$608,500.00 (proposed 2024 budget)

County Contacts		
Program	Fiscal	Contract
Joelle Loescher 564.397.8126 Joelle.Loeschner@clark.wa.gov	Kayla Mobley 360.397.8235 Kayla.Mobley@clark.wa.gov	Thomas Cooper 360.397.8237 GCT@clark.wa.gov

Contractor Contacts		
Program	Fiscal	Contract
Louis Caruso 503.804.4004 lcarus@scsengineers.com	Greg Helland 425.289.5446/425.785.7269 (cell) ghelland@scsengineers.com	Louis Caruso 503.804.4004 lcarus@scsengineers.com

By signing below, Clark County, hereinafter referred to as "County," and SCS Engineers, hereinafter referred to as "Contractor," agree to all terms and conditions, exhibits, and requirements of this contract.

CONTRACTOR:**CLARK COUNTY:**

09/20/23

Greg Helland, Project Director

Date



10/02/23

Kathleen Otto, County Manager

Date

APPROVED AS TO FORM ONLY:



09/20/23

Amanda Migchelbrink
Deputy Prosecuting Attorney

Date

TERMS AND CONDITIONS

1. Services. The Contractor shall perform services as set forth in Exhibit A.

2. Time. The contract shall be effective beginning December 1, 2023, and ending November 30, 2028. County reserves the right to extend the contract five (5) additional years in one (1) year increments, with the same terms and conditions, upon a written amendment to this Contract signed by both parties.

3. Compensation. County shall pay the Contractor for performing said services net 30 days upon receipt of a written invoice, according to the schedule set forth in Exhibit B which is attached hereto and incorporated herein by this reference. The parties mutually agree that in no event may the amount billing exceed \$608,500 without prior approval of the County.

4. Price Adjustment. The Contractor is not prohibited from requesting a price increase on its services offered under the contract. The County is not prohibited from requesting a price reduction on those services during the initial term or any subsequent options that the County may agree to exercise. If agreement is reached to extend this contract beyond the initial two (2) year period, either party shall have the option of offering a determined price adjustment that shall not exceed the current All Urban Consumers Price Index (CPI-U), U.S. City Average. If the CPI-U is used, any increase/decrease shall reflect the change during the previous published twelve (12) month period at the time of renegotiation.

5. Termination. The County may terminate this Contract immediately upon any breach by Contractor in the duties of Contractor as set forth in Contract. The waiver by the County of one or more breaches shall not be construed as a waiver of any subsequent breach or breaches. Either party may terminate this Contract without cause upon ninety (90) days prior written notice. Further, County may terminate this Contract upon immediate notice to Contractor in the event that the funding for the project ceases or is reduced in amount. The Contractor will be reimbursed for services expended up to the date of termination. Within fourteen (14) days of any termination, the Contractor will provide all work products and working documents developed within the effective term of the contract.

6. Independent Contractor. The Contractor shall always be an independent Contractor and not an employee of the County and shall not be entitled to compensation or benefits of any kind, except as specifically provided herein.

7. Indemnification/Hold Harmless. The Contractor shall defend, indemnify, and hold the County, its officers, officials, employees, and volunteers harmless from any and all claims, injuries, damages, losses, or suits, including attorney fees, arising out of or resulting from the negligent acts, errors, or omissions of the Contractor in performance of this Contract, except for injuries and damages caused by the sole negligence of the County. Should a court of competent jurisdiction determine that this Contract is subject to RCW 4.24.115, then, in the event of liability for damages arising out of bodily injury to persons or damages to property caused by or resulting from the concurrent negligence of the Contractor and the County, its officers, officials, employees, and volunteers, the Contractor's liability, including the duty and cost to defend, hereunder shall be only to the extent of the Contractor's negligence. It is further specifically and expressly understood that the indemnification provided herein constitutes the Contractor's waiver of immunity under Industrial Insurance, Title 51 RCW, solely for the purposes of this indemnification. This waiver has been mutually negotiated by the parties. The provisions of this section shall survive the expiration or termination of this Contract.
8. Wage and Hour Compliance. Contractor shall comply with all applicable provisions of the Fair Labor Standards Act and any other legislation affecting its employees and the rules and regulations issued thereunder insofar as applicable to its employees and shall always save County free, clear, and harmless from all actions, claims, demands, and expenses arising out of said act and the rules and regulations that are or may be promulgated in connection therewith.
9. Social Security and Other Taxes. The Contractor assumes full responsibility for the payment of all payroll taxes, use, sales, income, or other form of taxes, fees, licenses, excises, or payments required by any city, federal, or state legislation that is now or may during the term of this contract be enacted as to all persons employed by the Contractor in performance of the work pursuant to this Contract and shall assume exclusive liability therefore, and meet all requirement's thereunder pursuant to any rules and regulations that are now and may be promulgated in connection therewith.
10. Contract Documents. The contract documents included in this contract include Exhibit A, Scope of Work/Proposal, Exhibit B, Budget Summary, and Exhibit C, Invoice Example. If there is a conflict between the provisions of these documents, the provisions of this Contract shall control.
11. Equal Employment Opportunity. The Contractor will not discriminate against any employee or

applicant for employment because of race, color, religion, gender, gender identity, sexual orientation, age, disability, marital status, or national origin.

12. Changes. County may, from time to time, require changes in the scope of the services to be performed hereunder. Such changes, including any increase or decrease in the amount of the Contractor's compensation, which are mutually agreed upon by and between County and the Contractor, shall be in writing, signed by both parties, and incorporated in the written amendments to the Contract.
13. Public Records Act. Notwithstanding the provisions of this contract to the contrary, to the extent any record, including any electronic, audio, paper, or other media, is required to be kept or indexed as a public record in accordance with the Washington Public Records Act, RCW Chapter 42.56, as may hereafter be amended, Contractor agrees to maintain all records constituting public records and to produce or assist Clark County in producing such records, within the time frames and parameters set forth in state law. Contractor further agrees that upon receipt of any written public record request from the public to the Contractor, Contractor shall, within two business days, notify Clark County of receipt of the request by providing a copy of the request to the Clark County Public Records Officer.
14. Governing Law. This contract shall be governed by the laws of the State of Washington. Venue for any litigation shall be in Superior Court for the State of Washington in Clark County, Washington.
15. Confidentiality. With respect to all information relating to County that is confidential and clearly so designated, the Contractor agrees to keep such information confidential.
16. Conflict of Interest. The Contractor covenants that it has had no interest and shall not acquire any interest, direct or indirect, which would conflict in any manner or degree with the performance of services hereunder. The Contractor further covenants that no person having such interest shall be employed by or shall perform services as an independent contractor with it, in the performance of this contract.
17. Insurance.

17.1. Commercial General Liability Insurance. The Contractor specifically confirms and

warrants that it has commercial general liability insurance with minimum limits of \$1,000,000 per occurrence and \$2,000,000 annual aggregate for bodily injury and property damage. The deductible will not be more than \$250,000 unless prior arrangements are made with Clark County on a case-by-case basis; the criterion is the Contractor's liquidity and ability to pay from its own resources regardless of coverage status due to cancellation, reservation of rights, or other no-coverage-enforce reason.

17.2. Professional Liability. The Contractor shall obtain, at Contractor's expense, and keep in force during the term of this contract Professional Liability insurance policy to protect against legal liability arising out of its errors and omissions. Such insurance shall provide a minimum of \$1,000,000 per occurrence and \$1,000,000 annual aggregate. The deductible will not be more than \$100,000 unless prior arrangements are made with Clark County on a case-by-case basis; the criterion is the Contractor's liquidity and ability to pay from its own resources. It should be an "Occurrence Form" policy. If the policy is "Claims Made", then Extended Reporting Period Coverage (Tail coverage) shall be purchased for three (3) years after the end of the contract term. At all times, Contractor's policy, limits, and coverage will be primary and non-contributory as respect to the Contractor.

17.3. Automobile. If the Contractor or its employees use motor vehicles in conducting activities under this Contract, liability insurance covering bodily injury and property damage shall be provided by the Contractor through a commercial automobile insurance policy. The policy shall cover all owned and non-owned vehicles. Such insurance shall have minimum limits of \$1,000,000 per occurrence, combined single limit for bodily injury liability and property damage liability with a \$1,000,000 annual aggregate limit. If vehicles are not used, Contractor shall, on letterhead, provide a letter to County stating the same.

17.4. Waiver of Subrogation. All insurance coverage maintained or procured pursuant to this contract shall be endorsed to waive subrogation against County, its elected or appointed officers, agents, officials, employees and volunteers or shall specifically allow Contractor or others providing insurance evidence in compliance with these specifications to waive their right of recovery prior to a loss. Contractor hereby waives its own right of recovery against County, and if applicable, shall require similar written express waivers and insurance clauses from each of its subcontractors.

17.5. Worker's Compensation. As required by the industrial insurance laws of the State of Washington.

- 17.6. Proof of Insurance. The Contractor shall provide ACORD certificate(s) which includes the requirements listed above and shall assure that Clark County is listed as an additional insured. All policies must have a Best's Rating of A-VII or better. Failure to provide County proof of insurance within fifteen (15) days upon Contract execution is agreed by both parties to be a material breach of his Contract and may result in termination of this Contract pursuant to Paragraph four (4) above.
- 17.7. Pollution and Asbestos Liability. If hazardous material is encountered during any construction, the Project Manager must be notified immediately, and if any work is done to remove it, any Proposer performing work shall obtain and keep in effect during the term of the contract, Pollution Liability Insurance, including Asbestos Liability covering bodily injury, property damage, environmental damage, including any related clean-up costs. Combined single limit should be a minimum of \$1,000,000.00 per occurrence.
- 17.8. Umbrella Liability Coverage. Umbrella Coverage in the amount of \$1,000,000 shall be provided and will apply over all liability policies without exception, including Commercial General Liability and Automobile Liability.
- 17.9. Additional Insured. Clark County, its officers, employees and agents, will be named on all policies of contractor and any subcontractors as an additional insured, with no restrictions or limitations concerning products and completed operations. This coverage shall be primary coverage and noncontributory to any coverage maintained by Clark County. The contractor shall provide Clark County with verification of insurance and endorsements required by this agreement. Clark County reserves the right to require complete, certified copies of all required insurance policies at any time. All insurance shall be obtained from an insurance company authorized to do business in the State of Washington.
18. Consent and Understanding. This contract contains a complete and integrated understanding of the Contract between the parties and supersedes any understandings, contract, or negotiations, whether oral or written, not set forth herein or in written amendments hereto duly executed by both parties.
19. Force Majeure. Neither party will be liable for failure or delay to perform obligations under this Contract, which have become practicably impossible because of circumstances beyond the reasonable control of the applicable party. Such circumstances include without limitation natural

disasters or acts of God; acts of terrorism; labor disputes or stoppages; war; government acts or orders; epidemics, pandemics, or outbreak of communicable disease; quarantines; national or regional emergencies; or any other cause, whether similar in kind to the foregoing or otherwise, beyond the party's reasonable control. Written notice of a party's failure or delay in performance due to force majeure must be given to the other party no later than five (5) business days following the force majeure event commencing, which notice shall describe the force majeure event and the actions taken to minimize the impact thereof. All delivery dates under this Contract affected by force majeure shall be tolled for the duration of such force majeure. The parties hereby agree, when feasible, not to cancel but reschedule the pertinent obligations and deliverables for mutually agreed dates as soon as practicable after the force majeure condition ceases to exist.

20. Debarment or Exclusion. By signing this modification, the Contractor certifies that it is not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in any federally funded program by any federal department or agency (Excluded Person) and that no owner, director, officer, or partner with an ownership or control interest in the Contractor is an Excluded Person. In addition, Contractor certifies that no employee or subcontractor of Contractor who will perform work (whether directly or indirectly) under this Contract is an Excluded Person.
21. Severability. If any provision of this contract is held invalid, the remainder would then continue to conform to the terms and requirements of applicable law.

AMENDMENT ONE
HDC.2119
 between
CLARK COUNTY
 P.O. Box 9825, Vancouver, WA 98666
 and
SCS ENGINEERS
 15940 SW 72nd Avenue, Portland, OR 97224

Project: RFP 854
 Service Description: Lechner Landfill Engineering Services
 Supplier Contract Number: SCN00002760
 Contract Name: Amend 1 CPH SCS Engineers Lechner Landfill HDC.2119
 Contract Period: December 1, 2023-November 30, 2028
 Total Contract Amount: \$608,500.00 (proposed 2024 budget) \$734,510


County Contacts		
Program	Fiscal	Contract
Joelle Loescher 564.397.8126 Joelle.Loescher@clark.wa.gov	Kayla Mobley 360.397.8235 Kayla.Mobley@clark.wa.gov	Rebecca Addington 360.397.8415 GCT@clark.wa.gov

Contractor Contacts		
Program	Fiscal	Contract
Louis Caruso 503.804.4004 lcaruso@scsengineers.com	Greg Helland 425.289.5446/425.785.7269 (cell) ghelland@scsengineers.com	Greg Helland 425.289.5446/425.785.7269 (cell) ghelland@scsengineers.com

By signing below, Clark County, hereinafter referred to as “County,” and SCS Engineers, hereinafter referred to as “Contractor,” agree to all terms and conditions, exhibits, and requirements of this contract.

CONTRACTOR:

CLARK COUNTY:

 _____ Greg Helland, Project Director	07/18/24 _____ Date	 _____ Kathleen Otto, County Manager	07/22/24 _____ Date
--	---------------------------	---	---------------------------

APPROVED AS TO FORM ONLY:



 Amanda Migchelbrink
 Deputy Prosecuting Attorney

CONTRACT HISTORY

HDC.2119

Page 1 of 2

Contract Term	Action Amount	Total Contract Amount
Base Contract Period: December 1, 2023-November 30, 2028	\$608,500	\$608,500
Amendment #1 Period: December 1, 2023-November 30, 2028	\$126,010	\$734,510

1. MODIFICATIONS

- 1.1. The total contract amount is increased by **\$126,010** from \$608,500 to **\$734,510**.
- 1.2. Budget Adjustment for Task Assignment No. 9, as described in Exhibit A.
- 1.3. Budget Adjustment for Task Assignment No 18, as described in Exhibit A.
- 1.4. Budget Adjustment for Task Assignment No 19, as described in Exhibit A.
- 1.5. Addition of Task Assignment No. 22, as described in Exhibit A.
- 1.6. Addition of Task Assignment No. 23, as described in Exhibit A.
- 1.7. All other terms and conditions of the original contract, as amended, remain the same.

2. ENTIRE CONTRACT

This modification incorporates the original Contract and any subsequent modifications by reference. The parties agree that the original Contract, subsequent modifications, and this modification are the complete expression of the terms hereto and any oral representations or understanding not incorporated herein are excluded. Further, unless allowed elsewhere in the Contract, any modifications of this Contract shall be in writing and signed by both parties. Failure to comply with any of the provisions stated herein shall constitute a material breach of contract and cause for termination. Both parties recognize that time is of the essence in the performance of the provisions of this modified Contract.

3. DEBARMENT OR EXCLUSION

By signing this modification, the Contractor certifies that it is not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in any federally funded program by any federal department or agency (Excluded Person) and that no owner, director, officer, or partner with an ownership or control interest in the Contractor is an Excluded Person. In addition, Contractor certifies that no employee or subcontractor of Contractor who will perform work (whether directly or indirectly) under this Contract is an Excluded Person.

Amendment 1 to 2024 Exhibit A

June 24, 2024

04224030 Project Numbers

Mr. Michael Davis
Clark County Public Health
1601 E. Fourth Plains Blvd., Bldg. 17
P.O. Box 9825
Vancouver, WA 98666-8825

Subject: Task Amendment 1 to the 2024 Scope of Work and Budget, Environmental Engineering Services for Landfill Maintenance and Monitoring, Closed Lechner Landfill, Clark County, Washington

Dear Mr. Davis:

This letter describes SCS Engineers' (SCS) Task Amendment 1 to the 2024 budgets and scope of work for environmental/engineering consulting and landfill operations, maintenance, and monitoring (OM&M) services to be conducted in 2024 at the Lechner Landfill (Landfill) in Clark County, Washington pursuant to the Professional Services Agreement (Agreement) HDC.2119 between Clark County Public Health (CCPH) and SCS Engineers (SCS) dated September 20, 2023. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Amendment and consistent with the 2024 Exhibit A scope of work and budget. The new tasks (Tasks 22 and 23 described below) and amended budgets (see Exhibit A budget table in Attachment 1) were approved by CCPH and the Lechner Landfill Oversight Committee (LLOC).

The County and SCS agree that the proposed amendment to the 2024 scope and budget are exclusively associated with specific tasks described below which will be incorporated into the Amended Exhibit A of the Agreement.

- The budget for Task Assignment 9 (Replacement/Renovation Fund) was increased by \$31,010 (from \$60,000 to \$91,010). The additional funds are for the following: (1) SCS spent time to evaluate options for potential replacement pumps for South Pond, (2) the costs of the pumps (including SCS's 5% markup) was higher than originally anticipated (\$45,191), (3) material and installation costs estimated to be \$27,350 and (4) allowance for a 20% contingency on pump equipment, installation and appurtenances estimated to be \$14,508.
- The budget for Task Assignment 18 (Install Wells and Gas Probe associated with NE 99th Street Extension), was increased by \$15,000 (from \$25,000 to \$40,000). The additional funds are for the following: (1) SCS spent additional time to find an appropriate location for replacement well LB-9RS, (2) drilling subcontractor and SCS's field oversight costs were higher than originally estimated because the devices took longer to install, and (3) costs for surveying the well/probe locations were not originally included in SCS original budget estimate.
- The budget for Task Assignment 19 (Engineering/Construction Support for 99th Street Project) was increased by \$15,000 (from \$10,000 to \$25,000) (see updated Task Assignment 19 form in Attachment 2). The additional funds are for engineering support to further assess why stormwater during heavy rain events has infiltrated below the new liner system installed in the northeastern corner of the landfill as part of the 99th Street road project.



Mr. Michael Davis
June 24, 2024
Page 2

- A new Task Assignment (Task 22) has been added to the 2024 scope of work for performing a source emissions test of the landfill gas flare and preparing a source test emissions report consistent with Leichner Landfill's Air Discharge Permit (ADP) No. 20-3433 issued by the Southwest Clean Air Agency (SWCAA) on October 1, 2020. The ADP requires a flare source test to be performed once every five years; the source test needs to be performed by October 1, 2025. However, CCPH has decided to perform the source test in 2024 in order to reestablish a range of flare operating temperatures. The scope of work for this project also includes funds for working with Perennial (flare manufacturer) to evaluate the flare operating conditions and optimize flare performance. The budget estimate to perform these activities (\$50,000) is summarized in the attached new Task Assignment 22 form (provided in Attachment 2).
- A new Task Assignment (Task 23) has been added to the 2024 scope of work for evaluating stormwater drainage in the northeastern portion of the site where a new liner was installed as part of the 99th Street road project and where stormwater is infiltrating below the liner causing it to float. Activities to be performed for this task assignment include performing fieldwork (including test pitting) to assess the extent of liner and other stormwater features. The scope also includes preparing: (1) a report documenting the results of the test pitting activities and (2) a technical memorandum describing the options for repairing the drainage system and estimated costs. The budget estimate to perform these activities (\$15,000) is summarized in the attached new Task Assignment 23 form (Attachment 2).

SCS appreciates the opportunity to provide continued environmental/engineering consulting and OM&M services for CCPH. If you have any questions, please contact Louis Caruso at (503) 804-4004 (lcaruso@scsengineers.com).

Sincerely,



Louis Caruso, LG, LHG, 1329
Vice President/Project Director
SCS Engineers



Greg Helland, LG, LHG, 441
Northwest BU Director/Project Director
SCS Engineers

cc: SCS Project File

Attachments: Attachment 1 – Exhibit A Budget Amendment 1 Table
Attachment 2 – Task Assignment Forms for Tasks 9, 18, 19, 22, and 23

ATTACHMENT 1
EXHIBIT A BUDGET TABLE

Exhibit A
SCS Engineers 2024 Budget Task Amendment 1
Environmental, Engineering, and Operations/Maintenance Services
Closed Lechner Landfill

2024 Task Assignment No. ^a	2024 Project/Task Description	Approved 2024 Project Budget ^b	Proposed Amendment to 2024 Task Budget	Amended 2024 Budget
<u>Post-Closure (MFS) Activities</u>				
1	Surface Water Monitoring ^c	\$0	\$0	\$0
2	LFG Flare Emission Permitting and Reporting	\$10,000	\$0	\$10,000
3	LFG Probe Monitoring and GCCS Adjustments	\$81,000	\$0	\$81,000
4	Maintenance and Repair Activities	\$172,000	\$0	\$172,000
5	Monitoring Plan Reduction	\$5,000	\$0	\$5,000
6	Monitoring Well Decommissioning	\$5,000	\$0	\$5,000
7	Monitoring Well Replacement	\$10,000	\$0	\$10,000
8	End Use Planning	\$0	\$0	\$0
9	Replacement/Renovation Fund	\$60,000	\$31,010 ^c	\$91,010
10	Storm Water Management Review and Support	\$10,000	\$0	\$10,000
11	Environmental Regulatory Support	\$15,000	\$0	\$15,000
12	Unanticipated Additional Work	\$40,000	\$0	\$40,000
<u>Combined Post-Closure (MFS) and Cleanup Action Plan (CAP) Activities</u>				
13	MFS/CAP Groundwater Monitoring	\$30,800	\$0	\$30,800
14	MFS/CAP Reporting	\$26,700	\$0	\$26,700
15	MFS/CAP Project Management	\$43,000	\$0	\$43,000
<u>Special Projects: Environmental/Engineering Services</u>				
16	South Pond Force Main Realignment Project	\$20,000	\$0	\$20,000
17	Evaluate Options for Redesigning GCCS	\$10,000	\$0	\$10,000
18	Install Two New LFG Probes and Three Replacement Monitoring Wells	\$25,000	\$15,000 ^d	\$40,000
19	Engineering/Construction Support for 99th Street Project (Additional funds for liner assessment project)	\$10,000	\$15,000 ^e	\$25,000
20	Technical Support to County for City's Operation Center Development Project	\$10,000	\$0	\$10,000
21	Engineering/Environmental Support for City's Operation Center Development Project (Cost Recovery)	\$25,000	\$0	\$25,000
22	Perform Source Test and Evaluate Flare Performance by Perennial	\$0	\$50,000 ^f	\$50,000
23	Stormwater Drainage Evaluation and Estimate Repair Costs	\$0	\$15,000 ^g	\$15,000
		\$608,500	\$126,010	\$734,510

Exhibit A
SCS Engineers 2024 Budget Task Amendment 1
Environmental, Engineering, and Operations/Maintenance Services
Closed Leichner Landfill

Notes: N/A = not applicable since the scope of work for this task is either undefined and based largely on unanticipated conditions or activities not included in 2024 scope of work.

^a

Task Assignment numbers correspond to the numbers noted on the Task Assignment forms included with the 2024 budget package.

^b

Based on the 2024 budget as approved by the Clark County Public Health (CCPH) and the Leichner Landfill Oversight pursuant to the Professional Services Agreement (Agreement) HDC.2119 between CCPH and SCS Engineers dated September 20, 2023.

^c

The budget for Task Assignment 9 was increased by \$31,010, (from \$60,000 to \$91,010). The additional funds are for the following: (1) SCS spent time to evaluate options for potential replacement pumps for South Pond, (2) the costs of the pumps (including SCS's 5% markup) was higher than originally anticipated (\$45,191), (3) material and installation costs estimated to be \$27,350 and (4) allowance for a 20% contingency on pump equipment, installation and appurtenances estimated to be \$14,508.

^d

The budget for Task Assignment 18 was increased by \$15,000 (from \$25,000 to \$40,000). The additional funds are for the following: (1) SCS spent additional time to find an appropriate location for replacement well LB 9RS, (2) drilling subcontractor and SCS's field oversight costs were higher than originally estimated because the devices took longer to install, and (3) costs for surveying the well/probe locations were not originally included in SCS original budget estimate.

^e

The budget for Task Assignment 19 was increased by \$15,000 (from \$10,000 to \$25,000). The additional funds are for engineering support to further assess why stormwater during heavy rain events has infiltrated below the new liner system installed in the northeastern corner of the landfill as part of the 99th Street road project.

^f

Task Assignment 22 is a new task to the 2024 scope of work for performing a source emissions test of the landfill gas flare and preparing a source test emissions report consistent with Leichner Landfill's Air Discharge Permit (ADP) No. 20-3433 issued by the Southwest Clean Air Agency (SWCAA) on October 1, 2020. The scope of work under this task also includes funds for working with Perennial (flare manufacturer) to evaluate the flare operating conditions and optimize flare performance.

^g

Task Assignment 23 is a new task to the 2024 scope of work for evaluating stormwater drainage in the northeastern portion of the site where a new liner was installed as part of the 99th Street road project and where stormwater is infiltrating below the liner causing it to float. Activities to be performed for this task assignment include performing fieldwork (including test pitting) to assess the extent of liner and other stormwater features. The scope also includes preparing: (1) a report documenting the results of the test pitting activities and (2) a technical memorandum describing the options for repairing the drainage system and estimated costs.

ATTACHMENT 2
TASK ASSIGNMENT FORMS

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 9
Task No. 9: 2024 Replacement/Renovation Fund**

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

Specific activities to be performed for this task are uncertain and will be based on the current conditions of the operational facilities and pending discussions with CCPH. This task includes funds for the potential replacement and renovation of specific items at the landfill, or to account for a failure of a system or piece of equipment that is critical for maintaining continued functionality and operation of the landfill postclosure systems (i.e., landfill gas [LFG] collection and control system, stormwater control system, and landfill cover system). Replacement or upgrades of components of these systems may include, but not limited to, the new enclosed LFG micro-flare components, blowers, pumps, air compressors, LFG piping modifications, sediment removal from the stormwater ponds, and air supply and discharge lines for condensate management and the Module 2 stormwater vault pumping system. In 2024, additional funds totaling \$60,000 were applied to the Task Assignment 9 budget for potentially purchasing replacement pumps for South Pond discharge pumping system.

Deliverables:

There are currently no deliverables planned to be provided to CCPH under Task No. 9.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2024 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

Budget for Task No. 9, 2024 Replacement/Renovation Fund, is \$60,000. As previously noted, additional funds totaling were added to the Task Assignment 9 budget for potentially purchasing replacement pumps for South Pond discharge pumping system. Aside from purchasing new pumps for South Pond, SCS did not develop a budget estimate and labor hour breakdown for this task due to the uncertainties related to the actual scope of work to be performed. Any work or equipment purchase made under this Task Assignment will need to be approved by the Leichner Landfill Oversight Committee.

The budget for Task Assignment 9 was increased by \$31,010 (from \$60,000 to \$91,010). The additional funds are for the following: (1) SCS spent time to evaluate options for potential replacement pumps for South Pond, (2) the costs of the pumps (including SCS's 5% markup) was higher than originally anticipated (\$45,191), (3) material and installation costs estimated to be

\$27,350 and (4) allowance for a 20% contingency on pump equipment, installation and appurtenances estimated to be \$14,508.

Schedule

SCS's schedule for performing work was described in the Program Description section of this Task Assignment form.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 18**

**Task No. 18: Install Two Replacement Monitoring Wells and Three New Gas Probes
to Accommodate Construction of the NE 99th Street Extension Project
(Revised on 2-14-24 for Task Budget Amendment 1)**

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

Groundwater monitoring wells LB-9SR and LB-22S, and compliance landfill gas (LFG) monitoring probes GP-14R, GP-18S, GP-18D, GP-19S, GP-19D, and GP-31 were decommissioned in August 2021. This task involves installing replacement monitoring wells for wells LB-9RS and LB-22S and three new landfill gas (LFG) probes. Installing the replacement monitoring wells and LFG probes will occur after construction activities related to the 99th Street Road Project are completed (anticipated to be in 2024) in the proposed locations of the replacement wells and new probes.

Deliverables:

The deliverable to be provided to the CCPH under Task No. 18 are a report detailing the installation of replacement monitoring wells and new gas probes for submittal to the regulatory agencies.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2024 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

The budget for Task No. 18, Install Wells and Gas Probe associated with NE 99th Street Extension, was increased by \$15,000 (from \$25,000 to \$40,000). The additional funds are for the following: (1) SCS spent additional time to find an appropriate location for replacement well LB-9RS, (2) drilling subcontractor and SCS's field oversight costs were higher than originally estimated because the devices took longer to install, and (3) costs for surveying the well/probe locations were not originally included in SCS original budget estimate.

Schedule

It is anticipated the field activities will be conducted in 2024 and will be coordinated with the availability of the drilling subcontractor (Holt) and completion of road construction activities.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 19
Task No. 19: 2024 Construction/Engineering Support for Road Project
(Revised on 1-24-24 for Task Budget Amendment 1)**

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2023. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

Funds provided in this task will be utilized to assist as needed to provide support during completion of the 99th Street road project construction activities at the Leichner Landfill. Activities to be performed for this task assignment include:

- Providing engineering and field support, construction support and coordination, and field documentation of the construction activities.
- Attending construction meetings and other project meetings upon request.

Potential Deliverables:

Deliverables may be assigned by CCPH staff as deemed necessary. If deemed necessary, requested deliverables will be incorporated into a Task Assignment Amendment.

Compensation

Hourly compensation under this task is described in Exhibit B of SCS's 2024 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

The budget for Task Assignment 19 (Engineering/Construction Support for 99th Street Project) was increased by \$15,000 (from \$10,000 to \$25,000). The additional funds are for engineering support to further assess why stormwater during heavy rain events has infiltrated below the new liner system installed in the northeastern corner of the landfill as part of the 99th Street road project.

Schedule

Any work will be performed according to the schedule agreed upon when the work is requested by the County and approved by the Leichner Landfill Oversight Committee.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 22**

Task No. 22: Perform Source Test of LFG Flare and Provide Technical Support

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2023. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

The scope of work for Task Assignment 22 includes:

- Performing a source emissions test of the landfill gas flare and preparing a source test emissions report consistent with Leichner Landfill's Air Discharge Permit (ADP) No. 20-3433 issued by the Southwest Clean Air Agency (SWCAA) on October 1, 2020. The ADP requires a flare source test to be performed once every five years; the source test needs to be performed by October 1, 2025. However, CCPH has decided to perform the source test in 2024 in order to reestablish a range of flare operating temperatures.
- Working with Perennial (flare manufacturer) to evaluate the flare operating conditions and optimize flare performance.

Deliverables:

The deliverables to be provided to the County under Task No. 2 are as follows:

- Source evaluation report documenting the results of the flare source test. The source evaluation report will be submitted to the SWCAA within 30 days after the source test is performed.

Compensation

Hourly compensation under this task is described in Exhibit B of SCS's 2024 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

The budget includes SCS labor charges required to (1) coordinating and overseeing the flare source test, (2) interpret the results and prepare the source emissions report, and (3) working with Perennial to assess and optimize flare performance. Additionally, the proposed Task Assignment 22 budget for 2024 includes estimated costs (approximately \$18,000) from Horizon Engineering in Portland, Oregon for performing the source test and providing a report of the results and for Perennial engineers to work with SCS to assess and optimize flare performance.

Budget for Task No. 22, Perform Source Test of LFG Flare and Provide Technical Support, is \$50,000.

Schedule

The schedule for performing work will be based on subcontractor availability but is anticipated to be performed sometime during the first half of 2024.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 23**

Task No. 23: 2024 Stormwater Drainage Evaluation and Estimate Repair Costs

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2023. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

Funds provided in this task will be utilized to evaluate stormwater drainage in the northeastern portion of the site where a new liner was installed as part of the 99th Street road project and where stormwater is infiltrating below the liner causing it to float . Activities to be performed for this task assignment include performing fieldwork (including test pitting) to assess the extent of liner and other stormwater features to determine repair options and estimating repair costs.

Potential Deliverables:

Deliverables to be prepared as part of the scope of work include preparing: (1) a report documenting the results of the test pitting activities and (2) a technical memorandum describing the options for repairing the drainage system and estimated costs.

Compensation

Hourly compensation under this task is described in Exhibit B of SCS's 2024 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

Budget for Task No. 23, 2024 Stormwater Drainage Evaluation and Estimate Repair Costs, is \$10,000.

Schedule

Any work will be performed according to the schedule agreed upon when the work is requested by the County and approved by the Leichner Landfill Oversight Committee.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

AMENDMENT TWO
HDC.2119
between
CLARK COUNTY
P.O. Box 9825, Vancouver, WA 98666
and
SCS ENGINEERS
15940 SW 72nd Avenue, Portland, OR 97224


Project: RFP 854
Service Description: Lechner Landfill Engineering Services
Supplier Contract Number: SCN00002760
Contract Name: CCPH SCS Engineers Lechner Landfill HDC.2119
Contract Period: December 1, 2023-November 30, 2028
Total Contract Amount: \$608,500.00 (proposed 2024 budget) ~~\$734,510~~ \$870,510

County Contacts		
Program	Fiscal	Contract
Joelle Loescher 564.397.8126 Joelle.Loescher@clark.wa.gov	Kayla Mobley 360.397.8235 Kayla.Mobley@clark.wa.gov	Rebecca Addington 360.397.8415 GCT@clark.wa.gov

Contractor Contacts		
Program	Fiscal	Contract
Louis Caruso 503.804.4004 lcaruso@scsengineers.com	Greg Helland 425.289.5446/425.785.7269 (cell) ghelland@scsengineers.com	Greg Helland 425.289.5446/425.785.7269 (cell) ghelland@scsengineers.com

By signing below, Clark County, hereinafter referred to as “County,” and SCS Engineers, hereinafter referred to as “Contractor,” agree to all terms and conditions, exhibits, and requirements of this contract.

CONTRACTOR: CLARK COUNTY:



12/05/24

Greg Helland, Project Director

Date



12/06/24

Kathleen Otto, County Manager

Date

APPROVED AS TO FORM ONLY:



12/05/24

Amanda Migchelbrink

Date

Deputy Prosecuting Attorney

Contract Term	Action Amount	Total Contract Amount
Base Contract Period: December 1, 2023-November 30, 2028	\$608,500	\$608,500
Amendment #1 Period: December 1, 2023-November 30, 2028	\$126,010	\$734,510
Amendment #2 Period: December 1, 2023-November 30, 2028	\$136,000	\$870,510

1. MODIFICATIONS

- 1.1. The total contract amount is increased by **\$136,000** from \$734,510 to **\$870,510**.
- 1.2. Replace Exhibit A, Budget Table, of Amend One CCPH SCS Engineers Leichner Landfill HDC.2119 in its entirety, with Exhibit A, Budget Table, attached hereto.
- 1.3. Replace Task Assignment Form descriptions in CCPH SCS Engineers Leichner Landfill HDC.2119 and Amend One CCPH SCS Engineers Leichner Landfill HDC.2119 in their entirety for the following tasks, as written in Exhibit B, Task Assignment Forms, attached hereto:
 - 1.3.1. Task Assignment No. 9.
 - 1.3.2. Task Assignment No 15.
 - 1.3.3. Task Assignment No 19.
 - 1.3.4. Task Assignment No. 23.
- 1.4. Inclusion of letter from SCS to CCPH, dated October 9, 2024, attached hereto as Exhibit C. This letter provides additional context and purpose of the amendment from the Contractor.
- 1.5. All other terms and conditions of the original contract, as amended, remain the same.

2. ENTIRE CONTRACT

This modification incorporates the original Contract and any subsequent modifications by reference. The parties agree that the original Contract, subsequent modifications, and this modification are the complete expression of the terms hereto and any oral representations or understanding not incorporated herein are excluded. Further, unless allowed elsewhere in the Contract, any modifications of this Contract shall be in writing and signed by both parties. Failure to comply with any of the provisions stated herein shall constitute a material breach of contract and cause for termination. Both parties recognize that time is of the essence in the performance of the provisions of this modified Contract.

3. DEBARMENT OR EXCLUSION

By signing this modification, the Contractor certifies that it is not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in any

federally funded program by any federal department or agency (Excluded Person) and that no owner, director, officer, or partner with an ownership or control interest in the Contractor is an Excluded Person. In addition, Contractor certifies that no employee or subcontractor of Contractor who will perform work (whether directly or indirectly) under this Contract is an Excluded Person.

Exhibit A
SCS Engineers 2024 Budget Task Amendment 2
Environmental, Engineering, and Operations/Maintenance Services
Closed Leichner Landfill

2024 Task Assignment No. ^a	2024 Project/Task Description	Approved 2024 Project Budget ^b	Proposed Amendment 1 to 2024 Task Budget	Proposed Amendment 2 to 2024 Task Budget	Amended 2024 Budget
Post-Closure (MFS) Activities					
1	Surface Water Monitoring ^c	\$0	\$0	\$0	\$0
2	LFG Flare Emission Permitting and Reporting	\$10,000	\$0	\$0	\$10,000
3	LFG Probe Monitoring and GCCS Adjustments	\$81,000	\$0	\$0	\$81,000
4	Maintenance and Repair Activities	\$172,000	\$0	\$0	\$172,000
5	Monitoring Plan Reduction	\$5,000	\$0	\$0	\$5,000
6	Monitoring Well Decommissioning	\$5,000	\$0	\$0	\$5,000
7	Monitoring Well Replacement	\$10,000	\$0	\$0	\$10,000
8	End Use Planning	\$0	\$0	\$0	\$0
9	Replacement/Renovation Fund	\$60,000	\$31,010 ^c	\$89,000 ^d	\$180,010
10	Storm Water Management Review and Support	\$10,000	\$0	\$0	\$10,000
11	Environmental Regulatory Support	\$15,000	\$0	\$0	\$15,000
12	Unanticipated Additional Work	\$40,000	\$0	\$0	\$40,000
Combined Post-Closure (MFS) and Cleanup Action Plan (CAP) Activities					
13	MFS/CAP Groundwater Monitoring	\$30,800	\$0	\$0	\$30,800
14	MFS/CAP Reporting	\$26,700	\$0	\$0	\$26,700
15	MFS/CAP Project Management	\$43,000	\$0	\$7,000 ^e	\$50,000
Special Projects: Environmental/Engineering Services					
16	South Pond Force Main Realignment Project	\$20,000	\$0	\$0	\$20,000
17	Evaluate Options for Redesigning GCCS	\$10,000	\$0	\$0	\$10,000
18	Install Two New LFG Probes and Three Replacement Monitoring Wells	\$25,000	\$15,000 ^f	\$0	\$40,000
19	Engineering/Construction Support for 99th Street Project (Additional funds for liner assessment project)	\$10,000	\$15,000 ^g	\$10,000 ^h	\$35,000
20	Technical Support to County for City's Operation Center Development Project	\$10,000	\$0	\$0	\$10,000
21	Engineering/Environmental Support for City's Operation Center Development Project (Cost Recovery)	\$25,000	\$0	\$0	\$25,000
22	Perform Source Test and Evaluate Flare Performance by Perennial	\$0	\$50,000 ⁱ	\$0	\$50,000
23	Stormwater Drainage Evaluation and Estimate Repair Costs	\$0	\$15,000 ^j	\$30,000 ^k	\$45,000
		\$608,500	\$126,010	\$136,000	\$870,510

Exhibit B
SCS Engineers 2024 Budget Task Amendment 2
Environmental, Engineering, and Operations/Maintenance Services
Closed Leichner Landfill

Notes: N/A = not applicable since the scope of work for this task is either undefined and based largely on unanticipated conditions or activities not included in 2024 scope of work.

^a Task Assignment numbers correspond to the numbers noted on the Task Assignment forms included with the 2024 budget package.

^b Based on the 2024 budget as approved by the Clark County Public Health (CCPH) and the Leichner Landfill Oversight pursuant to the Professional Services Agreement (Agreement) HDC.2119 between CCPH and SCS Engineers dated September 20, 2023.

^c The budget for Task Assignment 9 was increased by \$31,010 (from \$60,000 to \$91,010). The additional funds are for the following: (1) SCS spent time to evaluate options for potential replacement pumps for South Pond, (2) the costs of the pumps (including SCS's 5% markup) was higher than originally anticipated (\$45,191), (3) material and installation costs estimated to be \$27,350 and (4) allowance for a 20% contingency on pump equipment, installation and appurtenances estimated to be \$14,508.

^d

The budget for Task Assignment 9 related to purchasing and installing new pumps for the South Pond was increased by \$89,000 (from \$91,010 to \$180,010). The additional funds are for the following: (1) The level of effort (labor hours/time) to prepare for and install the pumps was greater than originally estimated. Unanticipated conditions encountered included the following: (a) explosion proof boxes were frozen and it took more than a half day to open and get functional again, (b) the taller size of the new pumps required field technicians to design and construct a support system for all three pumps and install the pumps following confined space protocols, (c) working with electricians to determine the floats and the rotation of existing pumps and whether the electrical work requires a permit, needs to be inspected and/or will need a plan review; (2) Constructing the modified support system for the three new pumps required purchasing materials not originally anticipated including bolts, nuts, fittings, pipe, and check valves, (3) the original estimated labor charges did not consider higher billing rates for prevailing wage work which contributed to higher labor charges and (4) installing a new controller system for the new pumps including purchasing and installing a PLC, liquid level sensors (transducers) and floats and upgrading the electronic control software. This includes funds for electrical subcontractor and SCS's RMC engineer to integrate the new controller system into the remote monitoring and control system.

^e

The budget for Task Assignment 15 (MFS/CAP Project Management) was increased by \$7,000 (from \$43,000 to \$50,000). The additional funds are to ensure sufficient funds are available to complete project management and related activities through the end of the 2024 calendar. The budget for Task 15 is currently tracking over budget through the end of July due to greater than anticipated project management activities included preparing two Budget Task Amendment packages (with a third in process) and participating in a higher number of project-related meetings, both internally as well as with CCPH, CCPW, Department of Ecology (Ecology) and Southwest Clean Air Agency (SWCAA).

^f The budget for Task Assignment 18 was increased by \$15,000 (from \$25,000 to \$40,000). The additional funds are for the following: (1) SCS spent additional time to find an appropriate location for replacement well LB 9RS, (2) drilling subcontractor and SCS's field oversight costs were higher than originally estimated because the devices took longer to install, and (3) costs for surveying the well/probe locations were not originally included in SCS original budget estimate.

^g The budget for Task Assignment 19 was increased by \$15,000 (from \$10,000 to \$25,000). The additional funds are for engineering support to further assess why stormwater during heavy rain events has infiltrated below the new liner system installed in the northeastern corner of the landfill as part of the 99th Street road project.

^h The budget for Task Assignment 19 (Engineering/Construction Support for 99th Street Project) is increased by \$10,000 (from \$25,000 to \$35,000). The additional funds are for engineering support to further assess why stormwater during heavy rain events has infiltrated below the new liner system installed in the northeastern corner of the landfill as part of the 99th Street road project.

ⁱ Task Assignment 22 is a new task to the 2024 scope of work for performing a source emissions test of the landfill gas flare and preparing a source test emissions report consistent with Leichner Landfill's Air Discharge Permit (ADP) No. 20-3433 issued by the Southwest Clean Air Agency (SWCAA) on October 1, 2020. The scope of work under this task also includes funds for working with Perennial (flare manufacturer) to evaluate the flare operating conditions and optimize flare performance.

^j Task Assignment 23 is a new task to the 2024 scope of work for evaluating stormwater drainage in the northeastern portion of the site where a new liner was installed as part of the 99th Street road project and where stormwater is infiltrating below the liner causing it to float. Activities to be performed for this task assignment include performing fieldwork (including test pitting) to assess the extent of liner and other stormwater features. The scope also includes preparing: (1) a report documenting the results of the test pitting activities and (2) a technical memorandum describing the options for repairing the drainage system and estimated costs.

^k

The budget for Task Assignment 23 (Stormwater Drainage Evaluation and Estimate Repair Costs) is increased by \$30,000 (from \$15,000 to \$45,000). The additional funds are for developing and installing an interim solution in the northeastern portion of the site. Temporary piping will be connected to the existing drainage piping and re-routed directly to the stormwater system inlet that was installed as part of the 99th Street road project. Activities to be performed for this amended task assignment include preparing basic design drawings to direct the field installation, labor and equipment to install the interim remedy, and preparing a technical memorandum describing the interim remedy.

Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 9
Task No. 9: 2024 Replacement/Renovation Fund
(Revised on 10-9-24 for Task Budget Amendment 2)

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

Specific activities to be performed for this task are uncertain and will be based on the current conditions of the operational facilities and pending discussions with CCPH. This task includes funds for the potential replacement and renovation of specific items at the landfill, or to account for a failure of a system or piece of equipment that is critical for maintaining continued functionality and operation of the landfill postclosure systems (i.e., landfill gas [LFG] collection and control system, stormwater control system, and landfill cover system). Replacement or upgrades of components of these systems may include, but not limited to, the new enclosed LFG micro-flare components, blowers, pumps, air compressors, LFG piping modifications, sediment removal from the stormwater ponds, and air supply and discharge lines for condensate management and the Module 2 stormwater vault pumping system. In 2024, additional funds totaling \$60,000 were applied to the Task Assignment 9 budget for potentially purchasing replacement pumps for South Pond discharge pumping system.

Deliverables:

There are currently no deliverables planned to be provided to CCPH under Task No. 9.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2024 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

Budget for Task No. 9, 2024 Replacement/Renovation Fund, is \$60,000. As previously noted, additional funds totaling were added to the Task Assignment 9 budget for potentially purchasing replacement pumps for South Pond discharge pumping system. Aside from purchasing new pumps for South Pond, SCS did not develop a budget estimate and labor hour breakdown for this task due to the uncertainties related to the actual scope of work to be performed. Any work or equipment purchase made under this Task Assignment will need to be approved by the Leichner Landfill Oversight Committee.

The budget for Task Assignment 9 was increased by \$31,010, (from \$60,000 to \$91,010) for Task Budget Amendment 1. The additional funds are for the following: (1) SCS spent time to evaluate options for potential replacement pumps for South Pond, (2) the costs of the

AMENDMENT TWO - EXHIBIT B

pumps(including SCS's 5% markup) was higher than originally anticipated (\$45,191), (3) material and installation costs estimated to be \$27,350 and (4) allowance for a 20% contingency on pump equipment, installation and appurtenances estimated to be \$14,508.

The budget for Task Assignment 9 was increased by \$91010 ,(from \$91,010 to \$180,010) for Task Budget Amendment 2. The additional funds are for the following: (1) The level of effort (labor hours/time) to prepare for and install the pumps was greater than originally estimated. Unanticipated conditions encountered included the following: (a) explosion proof boxes were frozen and it took more than a half day to open and get functional again, (b) the taller size of the new pumps required field technicians to design and construct a support system for all three pumps and install the pumps following confined space protocols, (c) working with electricians to determine the floats and the rotation of existing pumps and whether the electrical work requires a permit, needs to be inspected and/or will need a plan review; (2) Constructing the modified support system for the three new pumps required purchasing materials not originally anticipated including bolts, nuts, fittings, pipe, and check valves, (3) the original estimated labor charges did not consider higher billing rates for prevailing wage work which contributed to higher labor charges and (4) installing a new controller system for the new pumps including purchasing and installing a PLC, liquid level sensors (transducers) and floats and upgrading the electronic control software. This includes funds for electrical subcontractor and SCS's RMC engineer to integrate the new controller system into the remote monitoring and control system.

Schedule

SCS's schedule for performing work was described in the Program Description section of this Task Assignment form.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 15
Task No. 15: 2023 MFS and CAP Project Management
(Revised on 8-12-24 for Task Budget Amendment 2)

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

This task includes daily management of the activities performed by SCS for the Leichner Landfill project (i.e., post-closure and Cleanup Action Plan activities), including scheduling activities, tracking budgets, preparing and distributing monthly project updates and invoices, attending quarterly meetings, and informing the oversight committee, CCPH, and the Washington State Department of Ecology of monitoring and maintenance activities at the landfill. The monthly project updates will be used to maintain project direction and coordination with all parties.

Deliverables:

The deliverables to be provided to CCPH under Task No. 15 are as follows:

- Monthly project invoice package.
- Monthly project update memoranda.
- Agenda for the quarterly Leichner Landfill Oversight Committee (LLOC) meetings.
- 2025 budget package.

Other deliverables may be prepared at the request of CCPH under Task No. 15.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2024 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

Per CCPH's approval, groundwater monitoring costs were no longer split between CCPH accounting categories for Post-Closure pursuant to the Washington State Minimal Functional Standards (MFS) (Account Category No. 2) and Cleanup Action Plan (CAP) (Account Category No. 3). The budget for this task combines the costs that were previously allocated to both the MFS and CAP monitoring activities.

AMENDMENT TWO - EXHIBIT B

The budget includes costs for SCS labor and materials to prepare project deliverables under this task assignment.

The budget for Task Assignment 15 (MFS/CAP Project Management) was increased by \$7,000 (from \$43,000 to \$50,000). The additional funds are to ensure sufficient funds are available to complete project management and related activities through the end of the 2024 calendar. The budget for Task 15 is currently tracking over budget through the end of July due to greater than anticipated project management activities included preparing two Budget Task Amendment packages (with a third in process) and participating in a higher number of project-related meetings, both internally as well as with CCPH, CCPW, Department of Ecology (Ecology) and Southwest Clean Air Agency (SWCAA).

Schedule

SCS's schedule for performing the work was described in the Program Description section of this Task Assignment form.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 19
Task No. 19: 2024 Construction/Engineering Support for Road Project
(Revised on 8-12-24 for Task Budget Amendment 2)

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2023. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

Funds provided in this task will be utilized to assist as needed to provide support during completion of the 99th Street road project construction activities at the Leichner Landfill. Activities to be performed for this task assignment include:

- Providing engineering and field support, construction support and coordination, and field documentation of the construction activities.
- Attending construction meetings and other project meetings upon request.
- Providing engineering and field support to assess stormwater related impacts observed after completion of the 99th Street road construction project.

Potential Deliverables:

Deliverables may be assigned by CCPH staff as deemed necessary. If deemed necessary, requested deliverables will be incorporated into a Task Assignment Amendment.

Compensation

Hourly compensation under this task is described in Exhibit B of SCS's 2024 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

The budget for Task Assignment 19 (Engineering/Construction Support for 99th Street Project) was increased by \$10000 (from \$25,000 to \$35,000). The additional funds are for engineering support to further assess why stormwater during heavy rain events has infiltrated below the new liner system installed in the northeastern corner of the landfill as part of the 99th Street road project.

Schedule

Any work will be performed according to the schedule agreed upon when the work is requested by the County and approved by the Leichner Landfill Oversight Committee.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 23**

**Task No. 23: 2024 Stormwater Drainage Evaluation and Estimate Repair Costs
(Revised on 8-12-24 for Task Budget Amendment 2)**

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2023. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

Funds provided in this task will be utilized to evaluate stormwater drainage in the northeastern portion of the site where a new liner was installed as part of the 99th Street road project and where stormwater is infiltrating below the liner causing it to float. Activities to be performed for this task assignment include performing fieldwork (including test pitting) to assess the extent of liner and other stormwater features to determine repair options and estimating repair costs.

Based on the initial task assignment results, an interim solution will be designed and implemented by fall, 2024. The interim solution involves connecting and installing new drainage piping to re-route existing stormwater drainage directly to the stormwater inlet installed during the 99th Street road project.

Potential Deliverables:

Deliverables to be prepared as part of the scope of work include preparing: (1) a report documenting the results of the test pitting activities, (2) simplified design drawings showing the stormwater drainage re-routing and (3) a technical memorandum describing the design and installation of the interim solution.

Compensation

Hourly compensation under this task is described in Exhibit B of SCS's 2024 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

Budget for Task No. 23, 2024 Stormwater Drainage Evaluation and Estimate Repair Costs, was increased by \$30,000 (from \$10,000 to \$40,000). The additional funds are for designing and installing the interim stormwater drainage solution in the northeastern corner of the landfill.

Schedule

Any work will be performed according to the schedule agreed upon when the work is requested by the County and approved by the Leichner Landfill Oversight Committee.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

SCS ENGINEERS

Environmental Consulting & Contracting

**Amendment 2 to 2024
(Revised October 9, 2024)**

October 9, 2024
04224030 Project Numbers

Mr. Michael Davis
Clark County Public Health
1601 E. Fourth Plains Blvd., Bldg. 17
P.O. Box 9825
Vancouver, WA 98666-8825

Subject: Task Amendment 2 to the 2024 Scope of Work and Budget, Environmental Engineering Services for Landfill Maintenance and Monitoring, Closed Lechner Landfill, Clark County, Washington

Dear Mr. Davis:

This letter describes SCS Engineers' (SCS) Task Amendment 2 to the 2024 budgets and scope of work for environmental/engineering consulting and landfill operations, maintenance, and monitoring (OM&M) services to be conducted in 2024 at the Lechner Landfill (Landfill) in Clark County, Washington pursuant to the Professional Services Agreement (Agreement) HDC.2119 between Clark County Public Health (CCPH) and SCS Engineers (SCS) dated September 20, 2023. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Amendment and consistent with the 2024 Exhibit A scope of work and budget. The need to amend the Task 9, 15, 19 and 23 budgets (see Exhibit A budget table in Attachment 1) was discussed with CCPH and the Lechner Landfill Oversight Committee (LLOC).

CCPH and SCS agree that the proposed amendment to the 2024 scope and budget are exclusively associated with specific tasks described below which will be incorporated into the Amended Exhibit A of the Agreement.

- The budget for Task Assignment 9 (Replacement and Renovation Fund)) related to purchasing and installing new pumps for the South Pond was increased by \$89,000 (from \$91,010 to \$180,010) (see updated Task Assignment 9 form in Attachment 2). The additional funds are required for the following reasons:
 - The level of effort (labor hours/time) to prepare for and install the pumps was greater than originally estimated. This is because the following unanticipated conditions were encountered: (1) explosion proof boxes were frozen and it took almost a day to open and get functional again, (2) the taller size of the new pumps required field technicians to design and construct a support system for all three pumps and install the pumps following confined space protocols, (3) working with electricians to determine the floats and the rotation of existing pumps and whether the electrical work requires a permit, needs to be inspected and/or will need a plan review.
 - Constructing the modified support system for the three new pumps (mentioned above) required purchasing materials not originally anticipated including bolts, nuts, fittings, pipe, and check valves. The difference between actual and estimated material charges was approximately \$6,500.
 - The original estimated labor charges did not consider higher billing rates for prevailing wage work which contributed to higher labor charges.



Mr. Michael Davis
October 9, 2024
Page 2

AMENDMENT TWO - EXHIBIT C


- Installing a new controller system for the new pumps including purchasing and installing a PLC, liquid level sensors (transducers) and floats and upgrading the electronic control software. This includes funds for electrical subcontractor and SCS's RMC engineer to integrate the new controller system into the remote monitoring and control system.
- The budget for Task Assignment 15 (MFS/CAP Project Management) was increased by \$7,000 (from \$43,000 to \$50,000) (see updated Task Assignment 15 form in Attachment 2). The additional funds are to ensure sufficient funds are available to complete project management and related activities through the end of the 2024 calendar. The budget for Task 15 is currently tracking over budget through the end of July due to greater than anticipated project management activities included preparing two Budget Task Amendment packages (with a third in process) and participating in a higher number of project-related meetings, both internally as well as with CCPH, CCPW, Department of Ecology (Ecology) and Southwest Clean Air Agency (SWCAA).
- The budget for Task Assignment 19 (Engineering/Construction Support for 99th Street Project) was increased by \$10,000 (from \$25,000 to \$35,000) (see updated Task Assignment 19 form in Attachment 2). The additional funds are for engineering support to further assess why stormwater during heavy rain events infiltrated below the new liner system installed in the northeastern corner of the landfill for the 99th Street road project.
- The budget for Task Assignment 23 (Stormwater Drainage Evaluation and Estimate Repair Costs) was increased by \$30,000 (from \$15,000 to \$45,000) (see updated Task Assignment 23 form in Attachment 2). The additional funds are for developing and installing an interim solution in the northeastern portion of the site. Temporary piping will be connected to the existing drainage piping and re-routed directly to the stormwater system inlet that was installed as part of the 99th Street road project. Activities to be performed for this amended task assignment include preparing basic design drawings to direct the field installation, labor and equipment to install the interim remedy, and preparing a technical memorandum describing the interim remedy.

SCS appreciates the opportunity to provide continued environmental/engineering consulting and OM&M services for CCPH. If you have any questions, please contact Louis Caruso at (503) 804-4004 (lcaruso@scsengineers.com).

Sincerely,



Louis Caruso, LG, LHG, 1329
Vice President/Project Director
SCS Engineers



Greg Helland, LG, LHG, 441
Northwest BU Director/Project Director
SCS Engineers

cc: Tina Kendall, CCPH
SCS Project File

Attachments: Attachment 1 – Budget Amendment 2 Table
Attachment 2 – Task Assignment Forms for Tasks 9, 15, 19 and 23

AMENDMENT THREE
HDC.2119
 between
CLARK COUNTY
 P.O. Box 9825, Vancouver, WA 98666
 and
SCS ENGINEERS
 15940 SW 72nd Avenue, Portland, OR 97224

Project: RFP 854
 Service Description: Lechner Landfill Engineering Services
 Supplier Contract Number: SCN00002760
 Contract Name: Amend 3 CPH SCS Engineers Lechner Landfill HDC.2119
 Contract Period: December 1, 2023-November 30, 2028
 Total Contract Amount: ~~\$608,500.00 (proposed 2024 budget)~~ 870,510-\$1,010,800

County Contacts		
Program	Fiscal	Contract
Joelle Loescher 564.397.8126 Joelle.Loescher@clark.wa.gov	Kayla Mobley 360.397.8235 Kayla.Mobley@clark.wa.gov	Rebecca Addington 360.397.8415 GCT@clark.wa.gov

Contractor Contacts		
Program	Fiscal	Contract
Louis Caruso 503.804.4004 lcaruso@scsengineers.com	Greg Helland 425.289.5446/425.785.7269 (cell) ghelland@scsengineers.com	Greg Helland 425.289.5446/425.785.7269 (cell) ghelland@scsengineers.com

By signing below, Clark County, hereinafter referred to as “County,” and SCS Engineers, hereinafter referred to as “Contractor,” agree to all terms and conditions, exhibits, and requirements of this contract.

CONTRACTOR:

CLARK COUNTY:



02/10/25

Greg Helland, Project Director

Date



02/11/25

Kathleen Otto, County Manager

Date

APPROVED AS TO FORM ONLY:



02/10/25

Deputy Prosecuting Attorney

Date

CONTRACT HISTORY

HDC.2119

Page 1 of 3

Contract Term	Action Amount	Total Contract Amount
Base Contract Period: December 1, 2023-November 30, 2028	\$608,500	\$608,500
Amendment #1 Period: December 1, 2023-November 30, 2028	\$126,010	\$734,510
Amendment #2 Period: December 1, 2023-November 30, 2028	\$136,000	\$870,510
Amendment #3 Period: December 1, 2023-November 30, 2028	\$140,290	\$1,010,800

1. MODIFICATIONS

- 1.1. The total contract amount is increased by **\$140,290** from \$870,510 to **\$1,010,800**.
- 1.2. Replace Exhibit A, Budget Table, of Amend Two CCPH SCS Engineers Leichner Landfill HDC.2119 in its entirety, with Exhibit A, Budget Table, attached hereto.
- 1.3. Replace Task Assignment Forms in CCPH SCS Engineers Leichner Landfill HDC.2119 and Amend Two CCPH SCS Engineers Leichner Landfill HDC.2119 in their entirety, with Exhibit B, Task Assignment Forms, attached hereto.
- 1.4. Replace Fee Schedules in CCPH SCS Engineers Leichner Landfill HDC.2119 and Amend Two CCPH SCS Engineers Leichner Landfill HDC.2119 in their entirety, with Exhibit C, SCS 2025 Fee Schedule, attached hereto.
- 1.5. Inclusion of letter from SCS to CCPH, dated December 3, 2024, attached hereto as Exhibit D. This letter provides additional context and purpose of the amendment from the Contractor.
- 1.6. All other terms and conditions of the original contract, as amended, remain the same.

2. ENTIRE CONTRACT

This modification incorporates the original Contract and any subsequent modifications by reference. The parties agree that the original Contract, subsequent modifications, and this modification are the complete expression of the terms hereto and any oral representations or understanding not incorporated herein are excluded. Further, unless allowed elsewhere in the Contract, any modifications of this Contract shall be in writing and signed by both parties. Failure to comply with any of the provisions stated herein shall constitute a material breach of contract and cause for termination. Both parties recognize that time is of the essence in the performance of the provisions of this modified Contract.

3. DEBARMENT OR EXCLUSION

By signing this modification, the Contractor certifies that it is not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in any federally funded program by any federal department or agency (Excluded Person) and that no

owner, director, officer, or partner with an ownership or control interest in the Contractor is an Excluded Person. In addition, Contractor certifies that no employee or subcontractor of Contractor who will perform work (whether directly or indirectly) under this Contract is an Excluded Person.

ATTACHMENT 1
Exhibit A 2025 Project Budget

Exhibit A
SCS Engineers 2025 Project Budget
Environmental, Engineering, and Operations/Maintenance Services
CCPH SCS Engineers Lechner Landfill HDC.2119

2025 Task Assignment No. ^a	2024 Project/Task Description	Approved 2024 Project Budget ^b	Proposed 2025 Project Budget	Percent Change from Approved 2024 Budget
Post-Closure (MFS) Activities				
1	Surface Water Monitoring ^c	\$0	\$0	0.0%
2	LFG Flare Emission Permitting and Reporting	\$10,000	\$10,000	0.0%
3	LFG Probe Monitoring and GCCS Adjustments	\$81,000	\$83,400	3.0%
4	Maintenance and Repair Activities	\$172,000	\$187,200	8.8%
5	Monitoring Plan Reduction	\$5,000	\$5,000	0.0%
6	Monitoring Well/LFG Probe Decommissioning	\$5,000	\$58,800	1076.0%
7	Monitoring Well/LFG Probe Replacement	\$10,000	\$10,000	0.0%
8	End Use Planning	\$0	\$0	0.0%
9	Replacement/Renovation Fund	\$180,010	\$140,000	-22.2%
10	Storm Water Management Engineering Support	\$10,000	\$10,000	0.0%
11	Environmental Regulatory Support	\$15,000	\$15,000	0.0%
12	Unanticipated Additional Work	\$40,000	\$55,000	37.5%
Combined Post-Closure (MFS) and Cleanup Action Plan (CAP) Activities				
13	MFS/CAP Groundwater Monitoring	\$30,800	\$31,800	3.2%
14	MFS/CAP Reporting	\$26,700	\$27,600	3.4%
15	MFS/CAP Project Management	\$50,000	\$50,000	0.0%
Special Projects: Environmental/Engineering Services				
16	South Pond Force Main Realignment Project	\$20,000	\$0	-100.0%
17	Evaluate Options for Redesigning GCCS	\$10,000	\$10,000	0.0%
18	Install Two New LFG Probes and Three Replacement Monitoring Wells	\$40,000	\$0	N/A
19	Engineering/Construction Support for 99th Street Project	\$35,000	\$0	-100.0%
20	Technical Support to County for City's Operation Center Development Project	\$10,000	\$10,000	0.0%
21	Engineering/Environmental Support for City's Operation Center Development Project (Cost Recovery)	\$25,000	\$10,000	-60.0%
22	Perform Source Test and Evaluate Flare Performance by Perennial	\$50,000	\$0	-100.0%
23	Evaluate, Design and Provide CQA Support for Repairing Stormwater Drainage Issues	\$45,000	\$45,000	0.0%
24	Providing Technical/Regulatory Support for Remediation of PCB-Impacted Soils	\$0	\$10,000	N/A
25	Design, Install and Connect Three LFG Extraction Wells to Extend GCCS	\$0	\$242,000	N/A
		\$870,510	\$1,010,800	16.1%

Exhibit A
SCS Engineers 2025 Project Budget
Environmental, Engineering, and Operations/Maintenance Services
CCPH SCS Engineers Leichner Landfill HDC.2119

Notes: N/A = not applicable since the scope of work for this task is either undefined and based largely on unanticipated conditions or activities not included in 2024 scope of work.

^a

Task Assignment numbers correspond to the numbers noted on the Task Assignment forms included with the 2024 budget package.

^b

Based on the 2023 budget as approved by the County as part the Local Agency Standard Consultant Agreement (Agreement) between Clark County and SCS (Contractor) originally executed in December 2010.

^c

The surface water monitoring is no longer required because the County received approval from Ecology to terminate the facility's NPDES permit and all associated monitoring and reporting requirements.

ATTACHMENT 2
Exhibit A 2025 Scope of Work
(Task Assignment Forms)

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 1
Task No. 1: 2025 Surface Water Monitoring and Reporting**

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

The County received approval from Ecology to terminate the facility's NPDES permit and all associated monitoring and reporting requirements. As such, no required stormwater monitoring or reporting activities are anticipated to be performed in 2025.

Deliverables:

Deliverables to be provided to the CCPH under Task No. 1 are undetermined at this time.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with the CCPH. There are no changes to compensation with this Task Assignment.

Budget

No budget has been assigned to this task. A budget will be authorized by the Leichner Landfill Oversight Committee (LLOC) as deemed necessary to complete any unanticipated stormwater monitoring and compliance activities at the closed landfill.

Schedule

No required stormwater monitoring or reporting activities are anticipated to be performed in 2025. Any unanticipated work will be performed according to the schedule agreed upon when the work is authorized by the LLOC.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 2**

Task No. 2: 2025 LFG Flare Emissions Reporting and Technical Support

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

A new landfill gas (LFG) micro-flare at Leichner Landfill was installed in September 2020. Before its installation, Leichner Landfill applied for and received an Air Discharge Permit (ADP) No. 20-3433 from the Southwest Clean Air Agency (SWCAA) issued October 1, 2020. The ADP was updated to include a new operating temperature range determined by a source test performed in 2024. LFG flare emissions estimates will be calculated by applying the emission factors to the total estimated volume of LFG flared during a calendar year and the average methane content of the extracted LFG. The LFG flare is equipped with a continuous data recorder that shows actual operating hours, flare temperature, and LFG flow rate.

The ADP also requires that upset conditions with the potential to cause excess emissions be reported immediately to SWCAA. Reporting of upset conditions, if encountered, will be performed after prior consultation with the CCPH. Additionally, SCS will periodically review flare operating conditions (including operating temperatures) to ensure the flare is maintained and operating as intended.

Given that a new flare was installed in September 2020 there is the potential for performance issues to arise that could require communications and unanticipated reporting to SWCAA, as was encountered in 2023 and 2024 with new oversight regulators at SWCAA. As such additional funds were included in the 2025 budget in the event unanticipated reporting to SWCAA is required in 2025.

Deliverables:

The deliverable to be provided to the CCPH and regulatory agencies under Task No. 2 is as follows:

- Annual emissions inventory report in accordance with the ADP will be prepared and submitted to the SWCAA by March 15, 2025.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement. There are no changes to compensation with this Task Assignment.

Budget

Budget for Task No. 2, 2025 LFG Flare Emissions Reporting and Technical Support, is \$10,000.

Schedule

SCS's schedule for performing work was described in the Program Description section of this Task Assignment form. Any unanticipated work will be performed according to the schedule agreed upon when the work is authorized by the LLOC.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment form.

Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 3
Task No. 3: 2025 LFG Probe Monitoring and LFG System OM&M

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

The current landfill gas (LFG) collection system consists of approximately 107 LFG extraction wells and 45 LFG migration (compliance) monitoring probes. The LFG migration (compliance) probes are located along the perimeter of the landfill property boundary and monitored for LFG compliance purposes, and in areas within the property to more closely monitor the performance of the LFG extraction system.

Compliance LFG monitoring is required to be performed quarterly at the LFG migration (compliance) probes. Non-compliance LFG monitoring will be performed semi-monthly (twice a month) at the LFG extraction wells for performance evaluation and adjustment of the gas collection and control system (GCCS). LFG monitoring data will be stored and downloaded from a CES LandTec® GEM-2000 LFG extraction monitor (GEM-2000) and managed using the internet-based data management capability (i.e., SCS Data Services). Select data will also be recorded in field notes at the time of monitoring to prevent the risk of total loss of the field-procured data. Compliance LFG monitoring data will be evaluated by comparing methane concentrations to Washington State MFS for Solid Waste Handling (Washington Administrative Code [WAC] 173-304).

Operations, maintenance, and monitoring (OM&M) of the LFG flare system will be performed to ensure the LFG flare operates within permit requirements and to prevent subsurface LFG migration.

Deliverables:

The deliverable to be provided to the CCPH under Task No. 3 as follows:

- LFG monitoring data and descriptions of OM&M activities (to be included in the 2024 annual monitoring report).

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with the CCPH. There are no changes to compensation with this Task Assignment.

Budget

The cost for this task includes contingency for re-monitoring of LFG probes as needed. The budget for this task includes the SCS labor, equipment, and materials needed for the monitoring activities described above.

Budget for Task No. 3, 2025 LFG System OM&M and LFG Probe Monitoring, is \$83,400.

Schedule

SCS's schedule for performing work was described in the Program Description section of this Task Assignment form.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 4
Task No. 4: 2025 Maintenance and Repair

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

Project Overview

This section describes the general routine procedures and activities anticipated to be performed for operations, maintenance, and monitoring (OM&M) of the landfill gas collection and control system (GCCS), surface water system, and condensate collection system. Some potential activities to be performed for this task are somewhat uncertain and will be based on the current conditions of the operational postclosure systems and pending discussion with CCPH.

Despite the uncertainty of this task, SCS has a reasonable understanding of the OM&M requirements of the Leichner Landfill operational facilities based on the level of effort performed since 2011. Based on this experience, SCS has continued to refine the budget for Task Assignment No. 4 that focuses on the expected maintenance and repair activities. Also included in this section are descriptions of anticipated non-routine and emergency services that may be required and key assumptions regarding SCS's proposed scope of work. It is anticipated that non-routine and emergency OM&M activities will be addressed under a non-routine OM&M task, similar to how it has been managed in the past, but is provided herein as supplemental information to the proposed scope of work. Before the start of any non-routine maintenance or repair work, an estimate will be prepared by SCS and submitted to CCPH for review and approval. Depending on the size and scope of the project, a Task Assignment form will be prepared to facilitate tracking and invoicing of this activity. New task designations (and associated SCS project numbers) will be assigned to these projects to enable separate invoices to be issued to CCPH.

The anticipated scope of work structured to provide OM&M of the Leichner Landfill operational facilities such that operational goals established by CCPH, the system design engineer, SWCAA, and other regulatory agencies are met. The OM&M activities will be performed in general accordance with the SWANA Landfill Gas Division Health and Safety Task Force, "A Compilation of Landfill Gas Laboratory and Field Practices and Procedures," dated March 1992.

SCS will support the safe and efficient operation of the facilities through routine OM&M activities performed, as needed, on a weekly, monthly, quarterly, and annual basis. All routine OM&M activities will be typically performed by a one- or two-man field crew.

As a general quality control measure, inspection and maintenance activities will be recorded in Daily Log sheets and summarized in the monthly project status reports to CCPH (described in Task Assignment No. 15, MFS/CAP Project Management). These resources will provide a written record of maintenance activities for personnel working at the site on a routine (i.e., weekly, monthly or quarterly) basis.

Overview of Remote Monitoring and Control (RMC) System and SCS's Database System (SCS DataServices)

The Leichner Landfill is facilitated with a remote monitoring and control (RMC), data logging, and alarm notification system that are integrated with SCS's database management system (SCS DataServices). The RMC system installed and operating at the Leichner Landfill is an online, web-based application specifically designed and configured for site. The system allows users to remotely monitor and manage several components of the Leichner Landfill operational systems, including the blower-flare stations (BFS), the North and South Pond pumping systems, the Module 2 stormwater collection vault, and an on-site weather station and security camera. As noted in SCS's RMC Service Agreement (discussed in more detailed below), CCPH owns all RMC equipment installed at the Leichner Landfill.

The RMC system incorporates a Cmore HMI control panel (Cmore) and Programmable Logic Control (PLC) that are networked and programmed for secure encrypted File Transfer Protocol (FTP) and Virtual Private Network (VPN) connections. The Cmore is setup to provide remote monitoring and control of networked operational systems and allows all recorded data to be uploaded to the RMC application. Specific users have login rights to the RMC and can receive email and text alerts of system conditions and alarms. The PLC is also configured to facilitate remote troubleshooting of the logic and set points. SCS DataServices is an online web-based database application that allows users to upload, store, review, and retrieve monitoring information and operational system (e.g., flare) performance data. Data collected as part of the routine following activities are uploaded into SCS database application for the Leichner Landfill: (1) semi-monthly GCCS and BFS performance monitoring, as described in detail this Task Assignment form and (2) quarterly perimeter (compliance) LFG monitoring, described in the Task 4 Assignment form.

Task Assignment 4 includes funds to cover the monthly service fee (of \$275 per month) for access to and use of the RMC and DataServices (database) applications and monthly modem charges. Services covered under this agreement include the following:

- Supplying monthly internet service.
- Providing day-to-day support services (for 24/7), with 2-hour call back
- Monitoring of wide-area and local-area network (WAN and LAN) devices.
- WAN alerting of connectivity failures.

- Providing secure access to SCS RMC email relay services.
- Uploading data over secure encrypted tunnels to the SCS database (DataServices).
- Providing real-time streaming and control.
- Providing alarming and alert notifications.

Routine Landfill OM&M

Landfill Cover Inspection and Maintenance

The landfill cover system should be inspected monthly to identify and document any potential problems. A site inspection should be conducted after significant rainfall or a severe storm event. Identifying problems early will reduce the cost of future repairs. An inspection checklist will cover each of these items:

- **Settlement:** Identify sinkholes and new settlement depressions that could indicate a possible landfill fire. Monitor main road settlement and grade to allow large emergency vehicles and large equipment proper access to the landfill in case of an emergency or a fire.
- **Landfill Cap:** Inspect for changes in vegetation and surface soil conditions. Any vegetation that can produce a deep, dense root structure should be removed. Evidence of ground burrows should be monitored and rodent control measures taken, if needed. Temporary ditches, berms and other erosion control measures will be recommended as needed to prevent damage of cover areas until weather conditions permit final grading and reconstruction of damaged areas.
- **Erosion and Surface Drainage:** Erosion usually occurs in areas of storm water runoff. Our inspections will include checks for erosion gullies, scars and possible issues with the under drain system, as well as overland runoff issues (e.g., flat spots, standing water, swampy soils, and dead vegetation). Any identified minor damaged areas will be repaired in a timely manner. If attempts to repair minor, small gullies and scars are unsuccessful, larger equipment will need to be utilized (non-routine repair).

Control of Nuisance and Health Factors

The following controls will be considered to mitigate potential nuisance or health issues:

- **Noise:** Decibel levels of on-site equipment will be controlled by proper maintenance or use of mufflers. Vibrations and air surging from the LFG BFS will be monitored and minor modifications made, if needed.
- **Trespassing/Unauthorized Access:** This will be controlled by maintenance of the perimeter fence and lockable gates.
- **Fire/First Aid:** All vehicles and the BFS will be equipped with proper fire extinguishers and first aid supplies. All personnel will be trained in the proper use of various types of fire extinguishers and their locations. Site personnel will have mandatory first aid training every two years (The American Red Cross).

- **Confined Space:** Atmospheric monitoring and hazard assessment must be performed before entering any sump, vault or manhole, or other structure that meets the definition of a confined space. As a result, confined space entry will be avoided during routine OM&M activities. Any necessary entry into a confined space will be considered a non-routine activity, and will be performed in accordance with applicable regulations and SCS's standard operating procedures.
- **High Winds, Explosions, Earthquakes and Volcanic Eruptions:** Caution will be exercised in any of these situations to preserve lives and protect equipment.

In the case of life-threatening problems or emergencies, SCS personnel will leave the area, Fire District No. 5 will be contacted immediately, access gates will be monitored and access restricted to only emergency vehicles. SCS will report all life-threatening problems and emergencies to CCPH immediately or as soon as practical after necessary response actions are performed.

Routine GCCS OM&M

This section describes the routine monitoring, maintenance, and inspection activities performed on the Leichner Landfill GCCS and BFS. As previously noted, the monitoring data collected as part of these activities are routinely uploaded in the Leichner Landfill DataServices database. Additionally, BFS operational parameters, including blower inlet vacuum, methane and oxygen concentration, flow rate, flare temperature, air compressor pressure, and flare and blower operating hours, are continuously monitored and recorded by the RMC/Cmore and the data can be accessed remotely. Meteorological conditions (i.e., wind velocity, barometric pressure, ambient temperature) are continuously monitored by the on-site weather station and the data is recorded and can be accessed using the site's RMC system.

Semi-monthly GCCS Inspection

SCS will inspect and maintain the GCCS to provide continuous proper operation semi-monthly (twice per month) or on an as needed basis. The system contains piping, equipment, and various hoses and clamps that are all subject to the elements. Landfill settling and weathering both affect the efficiency of the GCCS. All wellheads will be inspected for shifting due to cover movement, leaky well bore seals, and air leaks from weathered flex lines. The GCCS will be inspected for proper pipe alignment, and pipe support settlement that would allow for liquid accumulation resulting in decreased system vacuum, and for open or broken labcock valves.

The BFS total flow will be adjusted as required to help control LFG migration (methane gas levels below five percent by volume at the property line), and to help optimize system operation run time and performance.

Semi-monthly GCCS Monitoring

SCS will monitor the BFS twice per month. Data will be downloaded and maintained in the Leichner Landfill Data Services database application. Test parameters will include the following:

- Date, time, and monitoring personnel.
- Extraction blower operating inlet and outlet temperatures and pressures.
- Methane gas, oxygen gas and carbon dioxide gas concentrations at flare inlet.
- Flare exit gas temperature.
- LFG flow rate to the BFS.
- Flare flow recorder and control valve positions.
- Supply air pressures.
- Check compressor/oil level.
- Check pilot ignition system propane storage tank level.

SCS will monitor the LFG extraction wells monthly and make adjustments, as needed, to maximize methane quality and flow to the BFS and improve the overall performance and efficiency of the GCCS. Data will be downloaded and maintained in the Leichner Landfill Data Services database application. Test parameters to be monitored at each extraction well and downloaded in SCS's database system will include the following:

- Date, time, and monitoring personnel.
- Wellhead pressure.
- Methane gas, oxygen gas and carbon dioxide gas concentrations.
- Wellhead vacuum and flow (where applicable).
- Header vacuum (where applicable).
- LFG temperature.

Additionally, SCS will perform monthly inspections of the LFG control system blowers, flame arrester, flare, control panel, perimeter fence and associated electrical components, well field, landfill cap and liner, and condensate drain/pump systems to assess for accessibility, the occurrence of vandalism, malfunctions, and leaks.

Monthly GCCS Maintenance

Monthly maintenance of the GCCS to be performed by SCS includes the following activities:

- Inspecting monitors/sensors, and flow/temperature recording devices (RMC components including the Cmore) in accordance with manufacturers specifications.

- Checking and adjusting BFS controller set points as necessary.
- Servicing the flame arrester: clean screen, drain condensate, and check differential pressure.
- Checking condensate drain/pumping systems for proper operation.
- Verifying alarm panel operation (e.g., flame failure, etc.) by simulating fault conditions to test for proper operation and notification.
- Inspecting lateral and main header pipelines for proper drainage, submitting a recommended repair list, and preparing repair cost estimates as necessary.

Quarterly GCCS Maintenance

SCS will lubricate the BFS blowers and air compressors (and electric motors) in accordance with the manufacturer's specifications, and inspect of the flame arrester, burner head, thermo coupler, and piping/valves.

Annual GCCS Maintenance

SCS will inspect the vessel and piping systems for evidence of corrosion and coordinate with Washington State regarding the integrity inspection of the air compressor storage vessel. SCS will also prepare and/or update an inventory list of critical spare parts (e.g., thermal sensors, electrical panel lights/fuses, belts, valves, and fittings), most of which we assume currently exist at the facility. Note that this inventory would be restricted to small, common consumable parts. Large and/or expensive items, such as a replacement blower or pump, would not be part of the critical spare parts inventory.

Routine Storm Water and Condensate Collection System OM&M

Semi-monthly Condensate Collection and Storm Water Control System Inspection and Monitoring

Twice per month, SCS will monitor the condensate collection and storm water management system. The following information and/or data will be collected:

- Date, time, and monitoring personnel.
- Notable results of inspections of ditches, culverts, catch basins, manholes, and detection basins and follow-up actions performed such as removal of silt, debris, and obstructions from the inside and outside of the basins.
- Results of inspections of the surface water transfer pumps ensuring they are operating properly.
- Condensate volumes and disposal methods.
- Condensate storage tank levels.
- Maintenance performed on the North and South detention pumps, if applicable.

Monthly Storm Water System Maintenance

SCS will perform the following monthly maintenance services for the various components of the storm water management system monthly:

- **South Pond and Pumping Station:** When the water level is low, use a rubber track front end loader to remove debris and silt. Any buildup of silt at the pumping station should be removed. If the vault is considered confined space all proper H&S protocols will be followed. Confined space work (if needed) will be performed under the non-routine section of this work scope.
- **Sedimentation Basin and North Pond:** Keep inlets and outlets free from debris and silt build up. Use a rubber track front end loader to remove debris as needed. The silt will be removed with a shovel and bucket.
- **Pump Inspection and Maintenance:** Inspect the transfer pumps to ensure they are operating properly. Lubrication of pump bearings will be performed in accordance with manufacturer's specifications. Pre-lubricated bearings run time hours will be monitored and tracked for design life.

Annual Storm Water System Maintenance

SCS will perform annual maintenance of the Module 2 storm water collection pumping system. This maintenance is required since failure of system pump has occurred a few times already since it began operating about three years ago; this is likely due to the harsh operational environment in the Module collection vault (i.e., high degree of turbulence). The maintenance activities involve removing and replacing the high-capacity Megator pump with a new or rebuilt pump, which is stored on-site for this application. The removed pump will be inspected, and if deemed necessary, will to be sent to the manufacturer to be rebuilt or replaced with a new pump. Funds to rebuild the pump are included in the Task 4 Assignment budget. Funds to purchase a new (replacement) pump are included in the Task 9 Assignment budget.

It should be noted that maintenance of Module 2 storm water collection pumps located in the pump vault is a designated confined space. As such, personnel performing these maintenance activities must have the required confined space entry certification and training.

Semi-monthly Condensate System Pumping and Maintenance Activities

SCS will check condensate drain/pumping systems for proper operation (sumps, airlines, compressors, and discharge/transmission pipelines twice per month.

Monthly Condensate System Pumping and Maintenance

SCS will perform the following monthly pumping and maintenance activities to the condensate system:

- Drain condensate traps using the controller that operates the pneumatic pumps, check levels of condensate blow-off wastewater from the air compressor, and change out filters, and desiccant as needed. Check oil levels, belts and service as required in accordance with manufacturers specifications.
- Pump condensate from collection sumps to the main condensate storage tank, as needed.

- Check liquid levels in main condensate storage tank and coordinate offsite disposal, as needed.

As was previously noted, certain components of storm water collection system are integrated into the Leichter Landfill RMC system, including (1) water-level monitoring (using transducers) in the North and South Ponds and Module 2 storm water collection pump vaults and (2) pump run-time monitoring of the North Pond pumps. The RMC system includes alarm notifications when water levels in the vaults reach certain trigger levels related to the pump turn on settings.

Non-Routine and Emergency Services

It is difficult to estimate specific tasks and work scopes that may be performed as part of non-routine/emergency OM&M since the nature of this work is performed on an as-needed basis. As a result, descriptions of potential non-routine OM&M activities described in this section are based on SCS personnel's specific previous experience at Leichter Landfill and experience working at other landfill sites with similar operational facilities. Responses to the urgent nature of unscheduled emergency services are such that they cannot be scheduled, but SCS will respond to these conditions, as needed, 24 hours per day, 7 days per week. 24-hour, emergency contact information for key SCS staff (i.e., the Project Manager, assistant Project Manager, OM&M group lead) will be made available to CCPH.

Due to the difficulty associated with estimating specific tasks and work scopes that may be performed as part of non-routine/emergency OM&M, we have not included any non-routine/emergency labor hours or materials in our budget. We understand that non-routine/emergency OM&M would be funded from the Maintenance and Repair budget for the site.

GCCS

Non-routine activities related to the GCCS include emergency, maintenance, and repair services that require immediate response to restore system operations or protect life, property, or the environment. These events may include, but are not limited to, the following:

- Emergency call-out by alarm systems or CCPH personnel.
- Odor or noise complaints.
- Loss of gas flow or flame failure.
- Repair of main header pipelines (resulting in no gas flow to the BFS).
- Notification of air pollution control district violation condition.

Non-routine, scheduled maintenance may consist of additional monitoring, maintenance, or repairs identified during the routine SCS site visits or by CCPH personnel. This work is essential for proper GCCS operation; however, it is considered the type of work that can be scheduled to allow for procurement of materials, equipment, and scheduling of personnel. This work could also include engineering or regulatory support services. Non-routine, scheduled maintenance work may include, but is not limited to, the following:

- Repair or replacement of malfunctioning or failed GCCS mechanical or electrical components.
- Raise or re-grade wellheads, lateral, or header lines.
- Repair or replace non-functional condensate drain/sump components, lateral, and header lines.
- Replace non-functional extraction wells or LFG probes.
- Assist with SWCAA or regulatory site inspections and meetings.
- Start-up of new LFG collection facilities.
- Engineering evaluations of GCCS conditions and performance.
- Engineering or regulatory support services.
- General maintenance or repair of the landfill cap, roadways, and security fencing.
- Confined space work.

Non-routine work often requires materials or equipment. The following are considered part of the non-routine OM&M and are therefore not included in the budget developed for Task Assignment No. 4:

- All materials, replacement parts, spare parts and consumables.
- All rental equipment including heavy equipment.
- Base rock, soil and dirt.

Storm Water and Condensate Systems

Non-routine maintenance and repair services for the storm water and condensate systems, or emergency services that require immediate response to restore system operations or protect life, property, or the environment, may include, but are not limited to, the following:

- Repair or replacement of malfunctioning storm water system components (i.e., pumps).
- Repair or replacement of failed storm water or condensate pumping system components that could potentially result in a release of storm water or condensate to the environment.

Non-routine, scheduled maintenance may consist of additional monitoring, maintenance work, or repairs identified during the routine SCS site visits or by CCPH personnel. This work is essential for proper system operation; however, it is considered the type of work that can be scheduled to allow for procurement of materials, equipment, and scheduling of personnel. This work could also include engineering or regulatory support services.

Non-routine, scheduled maintenance work for the storm water and condensate systems may include, but is not limited to, the following:

- Repair or replacement of malfunctioning or failed mechanical or electrical components

- Repair or replace non-functional drain/sump components or piping
- Assist with regulatory site inspections and meetings
- Engineering evaluations of storm water or condensate system conditions and performance
- Engineering or regulatory support services
- Confined space work.

Non-routine work often requires materials or equipment. The following are considered part of the non-routine OM&M and are therefore not included in the budget developed for Task Assignment No. 4:

- All materials, replacement parts, spare parts and consumables.
- All rental equipment including heavy equipment.
- Base rock, soil and dirt.

Deliverables:

The deliverables to be provided to CCPH under Task No. 4 are as follows:

- Reports or memoranda describing major or key maintenance/repair activities and/or non-routine activities (also to be summarized in the 2024 annual monitoring report) submitted to Ecology on or before March 1, 2025.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

The budget includes costs for the labor and materials required for maintenance and repair activities described in this Task Assignment. The Task Assignment No. 4 budget also includes funds to cover (1) subcontractor charges (from MetroWatch) which are anticipated to be \$1,540 per month for 2024 site security services, (2) monthly service charges (of \$275) for usage/maintenance of the on-site remote monitoring and control (RMC) system and modem charges, (3) rental charges for use of a portable toilet, and (4) subcontractor charges for management and disposal of LFG condensate. An additional \$10,000 was also added to the budget for Task Assignment 4 for performing two vegetation management and weed abatement events during 2025.

Budget for Task No. 4, 2025 MFS Maintenance and Repair, is \$187,200.

Schedule

SCS's schedule for performing work was described in the Program Description section of this Task Assignment form.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 5
Task No. 5: 2025 Monitoring Plan Reduction**

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

There are no current plans for requesting a monitoring plan reduction, but should this task be needed in 2025, the budget amount has been set aside to address a possible monitoring plan reduction.

Deliverables:

There are currently no deliverables planned to be provided to CCPH under Task No. 5. Potential deliverables to be submitted to CCPH and the Washington Department of Ecology in the event a reduction in the monitoring program is proposed may include a technical memorandum providing justification for reducing the monitoring program.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

The budget (if needed) includes costs for SCS labor and materials for preparing documentation to the Washington State Department of Ecology and CCPH to justify monitoring plan reduction.

Budget for revised Task No. 5, 2025 Monitoring Plan Reduction is \$5,000.

Schedule

Any work performed under Task Assignment 5 will meet all required client and regulatory agency document submittal schedules.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 6
Task No. 6: 2025 Monitoring Device Decommissioning

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

The scope of work for this Task Assignment in 2025 involves modifying the groundwater monitoring network for the closed Leichner Landfill to accommodate the planned development of the City of Vancouver's operations facility on the former Koski property, located near the south end of the Landfill property. The scope of work related to decommissioning groundwater monitoring wells LB-6S, LB-5S, LB-5C, and LB-5D includes the following activities:

- Before field work begins, project coordination and preparation activities will be performed, including (1) communicating/scheduling with the drilling contractors and CCPH, (2) locating public and private utilities at each drilling location, and (3) facilitating site access for a drill rig to reach each of the well locations.
- Prior to the decommissioning, the wells will be measured to verify the total depth and depth to water in each well. Each well will be decommissioned by first removing the above-ground well head materials (i.e., concrete surface pad, and any above-ground protective monuments or protective posts). An attempt will be made to pull out as much of the polyvinyl chloride (PVC) well casing as possible before over-drilling the borehole to the total depth of backfill. After reaching total depth, the borehole will be backfilled from the bottom up as the drill string is removed from the hole. The material used for backfilling will be hydrated bentonite chips and/or bentonite grout. The surface will be covered with soil.
- A report will be submitted to the Washington Department of Ecology (Ecology) and CCPH documenting the work. The report will describe the field methods and procedures used to either decommission the monitoring well, a site map showing monitoring locations, original consultant's boring logs, and copies of the driller's decommissioning reports submitted to Ecology.

Deliverables:

As previous noted above, a report documenting the decommissioning of four groundwater monitoring wells will be prepared and submitted to the Ecology and CCPH within 45 days after the field activities are completed.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

The budget for Task Assignment 6 (Monitoring Well/LFG Probe Decommissioning) has been increased over previous years (when it was \$5,000 each year) for decommissioning four groundwater monitoring wells to accommodate development of the City's Operation Center. The 2025 budget is estimated to be \$58,800 for decommissioning the four monitoring wells (including drilling subcontractor charges) and preparing a report documenting the field work for submittal to the regulatory agencies.

Budget for Task No. 6, 2025 Monitoring Plan Reduction and Monitoring Well Decommissioning and Replacement, is \$58,800.

Schedule

Any work performed under Task Assignment 6 will meet all required client and regulatory agency document submittal schedules.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 7
Task No. 7: 2025 Monitoring Device Replacement**

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

There are no current plans or regulatory drivers for replacing/repairing any site monitoring wells and/or landfill gas (LFG) probes. However, the budget amount for this task assignment has been set aside to replace a single monitoring well or LFG probe in the unanticipated event that any of this work will be required in 2025.

Deliverables:

There are currently no deliverables planned to be provided to CCPH under Task No. 7. Potential deliverables to be submitted to CCPH and the Washington Department of Ecology (Ecology) in the event a monitoring well or LFG probe needs to be replaced may include a monitoring well/LFG probe replacement or repair work plan and report.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

The budget (if needed) includes costs for SCS labor and materials for performing construction quality assurance (CQA) of the field activities, drilling subcontractor costs, and SCS labor for preparing documentation for submittal to Ecology and CCPH related to replacing a monitoring well or LFG probe.

Budget for Task No. 7, 2025 Monitoring Plan Reduction and Monitoring Well Decommissioning and Replacement, is \$10,000.

Schedule

Any work performed under Task Assignment 7 will meet all required client and regulatory agency document submittal schedules.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 8
Task No. 8: 2025 End Use Planning**

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

This task is for as-needed assistance with end-use development of the Leichner Landfill site. Potential activities that may be performed at CCPH's request include (1) preparing a presentation materials related to Leichner Landfill post-closure systems and the environmental conditions of the site, (2) providing engineering and environmental support during the Master Planning process, and (3) participating in meetings and reviewing technical information.

Deliverables:

Deliverables to be provided to CCPH under Task No. 8 are undetermined at this time.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

No budget has been assigned to this task. A budget will be authorized by the Leichner Landfill Oversight Committee (LLOC) as deemed necessary to complete work associated with master planning of the closed landfill.

Schedule

No required end use planning activities are anticipated to be performed in 2025. Any unanticipated work will be performed according to the schedule agreed upon when the work is authorized by the LLOC.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 9
Task No. 9: 2025 Replacement/Renovation Fund

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

In previous years the scopes or work to be performed under this Task Assignment was uncertain and typically included funds for the potential replacement and renovation of specific equipment at the landfill, or to account for a failure of a system or piece of equipment that is critical for maintaining continued functionality and operation of the landfill postclosure systems (i.e., landfill gas [LFG] collection and control system, stormwater control system, and landfill cover system).

In 2025, specific scopes of work are planned and budgets for each of these scope items are included in the overall budget for this Task Assignment. The scope of work under this task includes:

- Completing the installation of the controller system for the newly-installed stormwater pumps in South Pond (estimated to be \$25,000).
- Purchasing and installing dedicated bladder pumps in the site groundwater monitoring wells (estimated to be \$32,000).
- Replacing the two existing variable frequency drive (VFD) blowers with two new blowers (estimated to be \$23,000).
- Upgrading the north compressor station including demolishing the existing concrete pad and constructing a new one for the compressor shed, moving the existing compressor from the blower flare station (BFS) and purchasing a new compressor to replace the existing one (estimated to be \$35,000).

Additionally, \$25,000 has also been added to the task budget for replacement or upgrades to other components of the post-closure systems not anticipated which may include, but not limited to, the new enclosed LFG micro-flare components, LFG piping modifications, sediment removal from South Pond, and air supply and discharge lines for condensate management and the Module 2 stormwater vault pumping system.

Deliverables:

There are currently no deliverables planned to be provided to CCPH under Task No. 9.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

Budget for Task No. 9, 2025 Replacement/Renovation Fund, is \$140,000 based on the estimated budget estimates presented in the Program Description section of this Task Assignment.

Schedule

SCS's schedule for performing work was described in the Program Description section of this Task Assignment form.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 10
Task No. 10: 2025 Storm Water Management Engineering Support**

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

There are currently no activities planned under Task No. 10. However, potential work to be performed under this task includes providing regulatory and engineering support to address potential stormwater management issue.

Deliverables:

There are currently no deliverables planned to be provided to CCPH under Task No. 10.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

The budget (as needed) includes costs for participating in meetings, and SCS labor and materials for addressing potential stormwater management issues and/or preparing engineering documents for submittal to CCPH and potentially the Washington State Department of Ecology.

Budget for Task No. 10, 2025 Storm Water Management Engineering Support, is \$10,000.

Schedule

Contractor schedule for performing work was described in the Program Description section of this Task Assignment form.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 11
Task No. 11: 2025 Environmental Regulatory Support**

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

This task includes regulatory support to CCPH on an as-needed basis. Potential issues that may require regulatory support include, but are not limited to: (1) supporting property transfer activities for properties proximal to the landfill, (2) revisions/updates to the environmental monitoring programs and Master Operations Plan (MOP), and (3) assisting CCPH in agency negotiations and communications.

Deliverables:

There are currently no deliverables planned to be provided to CCPH under Task No. 11. However, deliverables may be prepared at the request of CCPH under Task No. 11.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

The budget includes SCS labor and materials to provide regulatory support to CCPH on an as-needed basis.

Budget for Task No. 11, 2025 Environmental Regulatory Support, is \$15,000.

Schedule

SCS's schedule for performing work was described in the Program Description section of this Task Assignment form.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 12
Task No. 12: 2025 Unanticipated Additional Work**

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

This task provides an allowance for unanticipated additional work associated with the landfill. Given the age of the closed landfill and its associated infrastructure, there is reasonable potential for the facility operational systems to require additional engineering and/or maintenance beyond that described in other Task Assignment scopes of work. Anticipated work that may be performed in 2025 under this task assignment includes (1) performing limited repair activities to the stormwater collection and cover systems, (2) continuing to evaluate flow data collected from the LFG wells fitted with new QED well heads and evaluating the performance of the GCCS using this new performance data, (3) assessing the performance of the remote monitoring and control (RMC) system and/or repairing and expanding the system in the event of unanticipated conditions, and (4) dredging South Pond.

Deliverables:

There are currently no deliverables planned to be provided to CCPH under Task No. 12.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

The budget includes SCS labor, equipment, and materials to perform unanticipated additional work, including potentially subcontractor's costs if needed. An additional \$15,000 was added to the budget for Task Assignment 12 for dredging South Pond in 2025. With these additional funds, the budget for Task No. 12, 2025 is \$55,000.

Schedule

SCS's schedule for performing work was described in the Program Description section of this Task Assignment form.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 13
Task No. 13: 2025 MFS and CAP Groundwater Monitoring

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

SCS will perform groundwater monitoring consistent with the July 2013 Compliance Monitoring Plan (CMP). Select wells will be monitored annually or semiannually in accordance with the CMP. During the annual event, typically performed in the winter (February-March), groundwater samples will be collected from the following wells: LB-1S, LB-1D, LB-3S, LB-3D, LB-5S, LB-5D, LB-6S, LB-10SR, LB-10DR, LB13I, LB-13D, LB-17I, LB-17D, LB-20S, LB-26I, LB-26D, LB-27I, and LB-27D. During the semiannual monitoring event, typically performed in late summer-early fall (August-September), groundwater samples will be collected from the following wells: LB-1S, LB-10SR, LB-13I, LB-26I, and LB-27I. It should be noted that LB-5S and LB-6S are planned to be decommissioned after they are sampled during the winter 2025 monitoring event to accommodate construction of the City of Vancouver's new Operation Center, and as such they will not be sampled during the summer event.

Groundwater elevations will be measured in all site monitoring wells during each monitoring event. The groundwater samples collected during semiannual and annual monitoring will be analyzed in accordance with procedures described in the CMP for inorganic leachate indicator parameters (nitrate, total dissolved solids, chloride, dissolved iron, and dissolved manganese) and volatile organic compounds (VOCs).

The following considerations regarding the groundwater monitoring program are based on SCS's site-specific understanding of the groundwater monitoring activities at the landfill:

- CCPH received approval from the Washington State Department of Ecology (Ecology) in 2011 to modify groundwater sampling procedures using low-flow purge sampling techniques. Dedicated bladder pumps are planned to be installed in the groundwater monitoring wells and used to accommodate low-flow purge sampling.
- Monitoring well purge water and decontamination water generated during sampling does not require regulated disposal, and will therefore be discharged to the ground surface in the vicinity of the sampled wells.
- ALS Environmental (ALS) based in Kelso, Washington, will be used for analytical testing of groundwater samples.

Groundwater quality data will be evaluated by (1) comparing constituent concentrations to compliance levels specified in the 1996 Cleanup Action Plan (CAP) for Leichner Landfill, (2) comparing constituent concentrations to a 5-year rolling 95th percentile upper confidence limit

(UCL 95) calculated using the computer program MTCASat (or equivalent program), and (3) using time-concentration plots to evaluate constituent concentration trends.

Additionally, SCS will upload groundwater and LFG compliance monitoring data, including groundwater analytical results, groundwater elevations, and LFG probe methane concentrations, into Ecology's online environmental information management system (EIMS). This is a new Ecology requirement that was initiated in 2016.

Deliverables:

The deliverables to be provided to CCPH under Task No. 13 are as follows:

- Laboratory analytical reports from ALS for inclusion in 2024 Annual Monitoring Report; costs for preparing the 2024 annual report are included in Task Assignment 14 budget.
- Memoranda summarizing results of SCS's quality control (QC) review of the 2025 laboratory analytical data (to be included in the 2024 annual monitoring report).

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with CCPH.

Budget for Task No. 13, 2025 MFS and CAP Groundwater Monitoring, is \$31,800.

Per CCPH's approval, groundwater monitoring costs were no longer split between CCPH accounting categories for Post-Closure pursuant to the Washington State Minimal Functional Standards (MFS) (Account Category No. 2) and Cleanup Action Plan (CAP) (Account Category No. 3). The budget for this task combines the costs that were previously allocated to both the MFS and CAP monitoring activities.

The budget includes costs for the labor and materials required for groundwater monitoring twice per year, costs for laboratory analysis, and labor for data validation, data management, and data evaluation. The budget also includes costs for one verification resampling of a well, if necessary, due to exceedance of regulatory screening levels.

Schedule

SCS's schedule for performing work was described in the Program Description and Deliverable sections of this Task Assignment form.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 14
Task No. 14: 2025 MFS and CAP Reporting**

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

SCS will prepare monthly progress reports and an annual environmental monitoring report for submittal to the applicable regulatory agencies on or before the regulatory due date for each calendar year, as specified in the Compliance Monitoring Plan (CMP) and as required by the 1996 Consent Decree. The annual environmental monitoring reports will be generally consistent with previous submittals, and will include discussions of (1) groundwater monitoring procedures, groundwater levels, groundwater quality, concentrations exceeding relevant water quality criteria (if any), and data trends, (2) surface monitoring procedures, analytical results, and concentrations exceeding relevant surface water quality benchmarks (if any), (3) landfill gas (LFG) monitoring procedures and results, and (4) description of key landfill and LFG extraction system operations, maintenance, and monitoring (OM&M) activities. The report will also include tables and figures necessary to convey the information and results consistent with previous submittals.

An annual report will be prepared and submitted to the City of Vancouver, CCPH, and the Washington State Department of Ecology by March 1, 2025 (Ecology receives two copies of each report).

As part of the routine data evaluation and reporting process, SCS will review groundwater and surface water analytical data for internal consistency, transmittal errors, laboratory protocol, and laboratory quality assurance/quality control (QA/QC). SCS will work with the analytical laboratory to resolve data quality issues. Reviews will be performed consistent with applicable portions of U.S. Environmental Protection Agency (EPA) National Functional Guidelines for organic and inorganic data review (dated October 1999 and 2004, respectively). Data reviews of the groundwater monitoring data will be documented in quarterly reports. After review, data will be entered into the site analytical database for inclusion in the annual report.

Deliverables:

The deliverables to be provided to CCPH under Task No. 14 are as follows:

- Monthly progress reports.
- 2024 annual environmental monitoring report.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with the County. There are no changes to compensation with this Task Assignment.

Budget

Per CCPH's approval, groundwater monitoring costs were no longer split between CCPH accounting categories for Post-Closure pursuant to the Washington State Minimal Functional Standards (MFS) (Account Category No. 2) and Cleanup Action Plan (CAP) (Account Category No. 3). The budget for this task combines the costs that were previously allocated to both the MFS and CAP monitoring activities.

The budget includes costs for SCS labor and materials required for data evaluation and reporting activities.

Budget for Task No. 14, 2025 MFS Reporting, is \$27,600.

Schedule

SCS's schedule for performing work was described in the Program Description section of this Task Assignment form.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 15
Task No. 15: 2025 MFS and CAP Project Management**

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

This task includes daily management of the activities performed by SCS for the Leichner Landfill project (i.e., post-closure and Cleanup Action Plan activities), including scheduling activities, tracking budgets, preparing and distributing monthly project updates and invoices, attending quarterly meetings, and informing the oversight committee, CCPH, and the Washington State Department of Ecology of monitoring and maintenance activities at the landfill. The monthly project updates will be used to maintain project direction and coordination with all parties.

Deliverables:

The deliverables to be provided to CCPH under Task No. 15 are as follows:

- Monthly project invoice package.
- Monthly project update memoranda.
- Agenda for the quarterly Leichner Landfill Oversight Committee (LLOC) meetings.
- 2026 budget package.

Other deliverables may be prepared at the request of CCPH under Task No. 15.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

Per CCPH's approval, groundwater monitoring costs were no longer split between CCPH accounting categories for Post-Closure pursuant to the Washington State Minimal Functional Standards (MFS) (Account Category No. 2) and Cleanup Action Plan (CAP) (Account Category No. 3). The budget for this task combines the costs that were previously allocated to both the MFS and CAP monitoring activities.

The budget includes costs for SCS labor and materials to prepare project deliverables under this task assignment.

Budget for Task No. 15, 2025 MFS Project Management, is \$50,000.

Schedule

SCS's schedule for performing work was described in the Program Description section of this Task Assignment form.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 16
Task No. 16: South Pond Force Main Evaluation and Realignment**

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

This task has been retained as a placeholder in the 2025 scope of work; however, no funds are included in the 2025 budget because the project is completed.

Deliverables:

There are currently no deliverables planned to be provided to CCPH in 2025 under Task No. 16.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

No budget has been assigned to this task. A budget will be authorized by the Leichner Landfill Oversight Committee (LLOC) as deemed necessary to complete potential work that might be required related to this project in 2025.

Schedule

No required activities are anticipated to be performed in 2025 for this project. Any unanticipated work will be performed according to the schedule agreed upon when the work is authorized by the LLOC.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 17
Task No. 17: Evaluate Options for Redesigning/Upgrading GCCS**

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

A revised GCCS upgrades report was prepared in 2021 and submitted to the Leichner Landfill Oversight Committee (LLOC) in 2021 for review. Funds included in the 2025 Task Assignment 17 budget are for potentially addressing comments from the LLOC related to the report evaluating options for upgrading the GCCS and for revising the report.

Deliverables:

The deliverables to be provided to CCPH in 2025 under Task No. 17 may include preparing a revised GCCS upgrade report (including text, cost estimate, and/or drawings where appropriate) addressing LLOC comments.

Other deliverables may be prepared at the request of CCPH under Task No. 17.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

Budget for Task No. 17, Evaluate Options for Redesigning GCCS, is \$10,000.

Schedule

Any required work will be performed according to the schedule agreed upon when the work is authorized by the LLOC.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 18**

**Task No. 18: Install Two Replacement Monitoring Wells and Three New Gas Probes
to Accommodate Construction of the NE 99th Street Extension Project**

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

This task involved installing replacement monitoring wells for wells LB-9RS and LB-22S and three new landfill gas (LFG) probes after construction activities related to the 99th Street Road Project. This task has been retained as a placeholder in the 2025 scope of work; however, no funds are included in the 2025 budget because the monitoring wells and LFG probes were installed in 2024.

Deliverables:

There are currently no deliverables planned to be provided to CCPH in 2025 under Task No. 18.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

No budget has been assigned to this task. A budget will be authorized by the Leichner Landfill Oversight Committee (LLOC) as deemed necessary to complete potential work that might be required related to this project in 2025.

Schedule

No required activities are anticipated to be performed in 2025 for this project. Any unanticipated work will be performed according to the schedule agreed upon when the work is authorized by the LLOC.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 19**

Task No. 19: 2025 Construction/Engineering Support for Road Project

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

This task was for providing engineering and construction support and field oversight during completion of the 99th Street road project construction activities. This task has been retained as a placeholder in the 2025 scope of work; however, no funds are included in the 2025 budget because the project is essential completed.

Deliverables:

There are currently no deliverables planned to be provided to CCPH in 2025 under Task No. 19.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

No budget has been assigned to this task. A budget will be authorized by the Leichner Landfill Oversight Committee (LLOC) as deemed necessary to complete potential work that might be required related to this project in 2025.

Schedule

No required activities are anticipated to be performed in 2025 for this project. Any unanticipated work will be performed according to the schedule agreed upon when the work is authorized by the LLOC.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 20**

Task No. 20: 2025 Technical Support for City's Operation Center Development Project

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

Funds provided in this task will be utilized to provide CCPH with as need technical support related to the City of Vancouver's (City) planned development of its Operation Center on the former Koski property. Potential activities that may be covered under this task assignment include:

- Evaluating how the construction project interfaces with the landfill and what landfill post-closure components (landfill gas and control system [including the flare], liner and cover system and stormwater control system) will be impacted by the construction activities.
- Evaluating how the construction project impacts the groundwater and landfill gas compliance monitoring systems.
- Participating in meetings at the request of CCPH.

Services will be performed at the request of CCPH and it is not anticipated that the CCPH will seek to recover costs accrued under this task.

Potential Deliverables:

Deliverables may be assigned by CCPH staff as deemed necessary.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with CCPH. There are no changes to the compensation with this Task Assignment.

Budget

The budget (as needed) includes costs for participating in meetings, and SCS labor and direct expenses for providing environmental and engineering consulting services.

Budget for Task No. 20, 2025 Technical Support for City's Operation Center Development Project (Cost Recovery) is \$10,000.

Schedule

Any work will be performed according to the schedule agreed upon when the work is requested by CCPH and approved by the Leichner Landfill Oversight Committee.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 21**

**Task No. 21: Technical Support for City's Operation Center Development Project
(Cost Recovery)**

This Task Assignment is provided in accordance with the signed Local Agency Standard Consultant Agreement (Agreement) among Clark County (County), City of Vancouver, and SCS Engineers (SCS) originally executed in December 2010. All provisions outlined in the Agreement shall apply to work performed by SCS Engineers in the execution of this Task Assignment.

Scope of Work

Program Description:

Funds provided in this task will be utilized to assist as need with providing environmental and engineering consulting services related to the City of Vancouver's (City) planned development of its Operation Center on the former Koski property.. Potential activities that may be covered under this task assignment include:

- Evaluating how the construction project interfaces with the landfill and what landfill post-closure components (landfill gas and control system [including the flare], liner and cover system and stormwater control system) will be impacted by the construction activities.
- Evaluating how the construction project impacts the groundwater and landfill gas compliance monitoring systems.
- Participating in meetings at the request of the CCPH.

Costs accrued under this task for the above services will be recovered by the CCPH from the City as part of a cost recovery agreement with the City.

Potential Deliverables:

Deliverables may be assigned by County staff as deemed necessary. If deemed necessary, requested deliverables will be incorporated into a Task Assignment Amendment.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with the County. There are no changes to compensation with this Task Assignment.

Budget

The budget (as needed) includes costs for participating in meetings, and SCS labor and direct expenses for providing environmental and engineering consulting services.

Budget for Task No. 21, 2025 Technical Support for City's Operation Center Development Project is \$10,000.

Schedule

Any work will be performed according to the schedule agreed upon when the work is requested by the County and approved by the Leichner Landfill Oversight Committee.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 22**

Task No. 22: Perform Source Test of LFG Flare and Provide Technical Support

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

The scope of work for Task Assignment 22 was for performing a source emissions test of the landfill gas flare and preparing a source test emissions report. This task has been retained as a placeholder in the 2025 scope of work; however, no funds are included in the 2025 budget because the source test was successfully completed in 2024.:

Deliverables:

There are currently no deliverables planned to be provided to CCPH in 2025 under Task No. 22

Compensation

Hourly compensation under this task is described in Exhibit B of SCS's 2025 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

No budget has been assigned to this task. A budget will be authorized by the Leichner Landfill Oversight Committee (LLOC) as deemed necessary to complete potential work that might be required related to this project in 2025.

Schedule

No required activities are anticipated to be performed in 2025 for this project. Any unanticipated work will be performed according to the schedule agreed upon when the work is authorized by the LLOC.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 23**

Task No. 23: 2025 Evaluate, Design and Provide CQA Support for Repairing Stormwater Drainage Issues

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2023. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

Funds provided in this task will be utilized to evaluate stormwater drainage in the northeastern portion of the site where a new liner was installed as part of the 99th Street road project and where stormwater is infiltrating below the liner causing it to float . The anticipated cope of work includes the following activities:

- SCS will assist the Clark County Public Works (CCPW) with review of their design and design details for the additional area where a geomembrane cover will be installed. The area where the geomembrane will be placed will be determined by CCPW. It is our understanding the that the CCPW will prepare the plan view and detail drawings for this work.
- SCS will provide assistance and guidance with the design. SCS will also assist with during bidding of the work.
- SCS will provide CQA services and engineering support during installation of the geomembrane. Budget is provided for CQA during geomembrane installation at 10 hours per day for 6 days for the anticipated duration of geomembrane installation. Sampling for destructive testing will be performed by the SCS CQA person on site. Samples will be sent to TRI Environmental and results will be reviewed upon receipt. We assume that CCPW will direct conformance samples be obtain from the factory by TRI, and that up to 12 destructive samples will be taken by the SCS CQA person for the area to be covered.

Potential Deliverables:

A Certification Report, signed and sealed by a Profession Engineer in Washington, will be prepared and submitted to the regulatory agency after completion of the liner installation.

Compensation

Hourly compensation under this task is described in Exhibit B of SCS's 2025 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Budget

Budget for Task No. 23, 2025 Stormwater Drainage Evaluation and Estimate Repair Costs, is \$45,000.

Schedule

Any work will be performed according to the schedule agreed upon when the work is requested by the County and approved by the Leichner Landfill Oversight Committee.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 24**

Task No. 24: Providing Technical/Regulatory Support for Remediation of PCB-Impacted Soils

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

Program Description:

Funds provided in this task will be utilized to provide CCPH with as need technical and regulatory support related to remediation of surficial soils impacted with polychlorinated biphenyls (PCBs) along the fence line bordering the former Fleischer property and on the City's property. Potential activities that may be covered under this task assignment may include:

- Reviewing technical reports.
- Providing oversight of field remediation activities.
- Participating in meetings at the request of CCPH.

Potential Deliverables:

Deliverables may be assigned by CCPH staff as deemed necessary.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with CCPH. There are no changes to the compensation with this Task Assignment.

Budget

The budget (as needed) includes costs for participating in meetings, and SCS labor and direct expenses for providing environmental and regulatory consulting services.

Budget for Task No. 24, 2025 Providing Technical/Regulatory Support for Remediation of PCB-Impacted Soils is \$10,000.

Schedule

Any work will be performed according to the schedule agreed upon when the work is requested by CCPH and approved by the Leichner Landfill Oversight Committee.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 25**

Task No. 25: Design, Install and Connect Three LFG Extraction Wells to Extend GCCS

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Scope of Work

The anticipated scope of work for the design and construction of 3 vertical gas wells and associated gas conveyance pipe and well head control assemblies include the following engineering and construction services:

Engineering Services:

SCS will prepare drawings and specifications for the construction of 3 additional vertical gas wells along the north perimeter of the landfill. The design will include up to 16 drawings with the specifications also presented on the drawings. The landfill gas (LFG) extraction wells will have to be designed as “remote” wells due to the topography in the area. This means that each well head control assembly will be uphill and at a distance away from the well to allow for condensate to drain properly. Under these conditions, the condensate in the branch pipe (that connects the remote well head control assembly to the well) will drain back into the well. To minimize the amount of condensate generation, the gas conveyance pipes will be buried in the soil of the existing final cover system to provide insulation. The drawings and specifications will be of sufficient detail for developing a detailed list of material for procurement and for construction. The drawings and specifications are not meant for bidding purposes.

SCS will also provide construction oversight for the project. This will include full-time construction quality assurance (CQA) inspection during well drilling to log the drill cuttings and confirm and document the well materials and construction. We find this to be a very important activity to achieve long-term functioning wells. From past experience, SCS has found there are many ways a vertical gas well can fail, and a lot of these failures occur due to lack of CQA and direct inspection during the process. SCS has budgeted 40 hours for the onsite CQA of 3 vertical gas extraction wells and 20 hours of onsite CQA for the gas conveyance pipe and well head control assemblies along with another 10 hours for submittal reviews and 24 hours for construction completion documents.

Construction Services:

SCS field services will provide construction services for the installation of the 3 vertical gas wells along the north perimeter of the landfill. The work will include procurement of materials, products, equipment and subcontracting with a drilling company. The construction includes mobilization, demobilization, insurance, safety plan, surveying, and locating existing utilities. The well construction includes well pad preparation, drilling 3 wells to an approximate depth of 50 feet each, along with handling, loading, hauling and disposing of the refuse from the wells. The wells will be constructed by installing pipe, centralizers, rock, two bentonite seals, and final

backfill material. Cover penetration seals will be installed and connected to the existing final cover system to prevent intrusion of air during the operation of the wells. After the wells are installed, gas conveyance pipe will be trenched into the existing final cover system and backfilled with surface restoration using seed and mulch. The remote well head control assemblies will be installed at the end of the gas conveyance pipe next to the gas header pipe and connect to the existing above ground gas header pipe.

Deliverables:

Deliverables to be prepared for this project were described in the above scope of work description.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with CCPH. There are no changes to the compensation with this Task Assignment.

Budget

The estimated cost for performing the engineering services described above are \$30,000 for preparing drawings and specifications and \$20,000 for providing CQA services. The estimated cost for performing the construction services described above are: (1) \$57,000 for mobilization/demobilization of the drill rig, insurance, preparing a safety plan and surveying, (2) \$62,000 for drilling and constructing the LFG extraction wells, (3) \$9,000 for purchasing and installing the well head control assemblies, and (4) \$64,000 for purchasing and installing the conveyance piping.

Based on the estimated costs of the engineering and construction services provided above, the estimated total budget for Task No. 25, 2025 Design, Install and Connect Three LFG Extraction Wells to Extend GCCS is \$242,000.

Schedule

The scope of work for this project will be performed according to the schedule agreed once SCS receives approval to proceed from CCPH and the Leichner Landfill Oversight Committee with consideration of the availability of a drill rig.

Other

Contact Michael Davis 360.904.0380 with any questions or concerns regarding this Task Assignment.

ATTACHMENT 3
2025 Exhibit B (SCS Fee Schedule)

**2025 Exhibit B
SCS 2025 Fee Schedule
CCPH SCS Engineers Lechner Landfill HDC.2119**

	<u>Rate/Hour</u>
Project Director IV	\$312
Project Director III	\$270
Project Director II	\$239
Project Director I	\$218
Senior Project Manager I	\$255
Project Manager II	\$200
Project Manager I	\$185
Senior Project Advisor	\$225
Senior Project Professional IV	\$217
Senior Project Professional III	\$200
Senior Project Professional II	\$187
Senior Project Professional I	\$164
Project Professional II	\$142
Project Professional I	\$135
Staff Professional III	\$133
Staff Professional II	\$129
Staff Professional I	\$116
Associate Staff Professional II	\$108
Associate Staff Professional I	\$103
Technical Associate I	\$103
Technician	\$94
Senior Designer	\$130
Designer Drafter	\$125
Project Administrator/OSM	\$100
Administrative	\$90
Regional OM&M Manager	\$307
Regional OM&M Safety/Compliance Manager	\$212
OM&M Project Manager I	\$198
OM&M Superintendent	\$125
OM&M Senior Technician	\$120
OM&M Technician	\$109
RMC Director	\$296
RMC Business Manager	\$286
RMC Senior Project Manager	\$270
RMC Network Engineer	\$184
RMC Controls Specialist	\$166
RMC Support Technician	\$144

General Terms

1. Rates for principals of the firm are negotiated on a project-specific basis and range from \$250 to \$500 per hour depending on experience and qualifications.
2. Scheduled labor rates are effective through December 31, 2025. Work performed thereafter is subject to a new Fee Schedule.
3. Costs for outside consultants and subcontractors and for equipment and supplies are billed at actual cost plus a 5% administrative fee. Charges for reproduction, telephone, fax, etc. are included in a 2.5% communications fee.
4. Charges for field truck usage, equipment/tool truck usage, and field equipment and instruments will be in accordance with SCS' Field Equipment Rental Rates Schedule in effect at the time the work is performed.
5. For special situations, such as expert court testimony and limited consultation, hourly rates will be on an individually negotiated basis.
6. Prevailing wage rate will (a) be adjusted in February and August, per WA L&I rate table and (b) vary slightly by individual to account for an allowable employee-specific fringe benefit rate applied by SCS to the hourly rate.

SCS ENGINEERS

Environmental Consulting & Contracting

December 3, 2024

04223030 Project Numbers

Mr. Michael Davis
 Clark County Public Health
 1601 E. Fourth Plain Blvd., Bldg. 17
 P.O. Box 9825
 Vancouver, WA 98666-8825

Subject: Proposed 2025 Exhibit A Scope of Work and Budget, Environmental, Engineering, and Landfill Operations, Maintenance, and Monitoring Services for Landfill Maintenance and Monitoring, Leichner Landfill, Clark County Public Health, Washington

Dear Mr. Davis:

This letter provides SCS Engineers' (SCS) Exhibit A budgets and scope of work (provided in Attachment 1 and 2, respectively) for environmental/engineering consulting and landfill operations, maintenance, and monitoring (OM&M) services to be conducted in 2025 at the Leichner Landfill (Landfill) in Clark County, Washington pursuant to the Professional Services Agreement (Agreement) HDC.2119 between Clark County Public Health (CCPH) and SCS Engineers (SCS) dated September 20, 2023 (herein referred to as CCPH SCS Engineers Leichner Landfill HDC.2119).

The 2025 Exhibit A scope and budgets for the tasks to be performed by SCS are provided in Attachment 1. The scope of work for each project task is detailed in CCPH's completed Exhibit A Task Assignment Forms (provided in Attachment 2). The 2025 Exhibit A scope includes the following tasks:

1. Routine environmental/engineering consulting and landfill OM&M services under Tasks 1 through 15¹. Regarding this set of tasks, the following should be noted:
 - a. An additional \$10,000 was added to the budget for Task Assignment 4 (Maintenance and Repair Activities) for performing two vegetation management and weed abatement events during 2025.
 - b. The budget for Task Assignment 6 (Monitoring Well/LFG Probe Decommissioning) has been increased over previous years (when it was \$5,000 each year) for decommissioning four groundwater monitoring wells to accommodate development of the City of Vancouver's (City) Operation Center on the former Koski property. The 2025 budget is estimated to be \$58,800 for decommissioning the four monitoring wells (including drilling subcontractor charges) and preparing a report documenting the field work for submittal to the regulatory agencies.
 - c. The budget for Task Assignment 9 (Replacement and Renovation Fund) includes funds for the following scopes of work: (1) complete installing the controller system for the newly-installed stormwater pumps in South Pond (estimated to be \$25,000), (2) purchasing and installing dedicated bladder pumps in the site groundwater monitoring wells (estimated to be \$32,000), (3) replacing the two existing variable frequency drive (VFD) blowers with two new blowers (estimated to be \$20,000), and (4) upgrading the north compressor station including demolishing the existing concrete pad and constructing a new pad for the compressor shed, moving the existing compressor from

¹ It should be noted that surface water (i.e., stormwater) monitoring and reporting are no longer required to be performed because the CCPH received approval from the Washington Department of Ecology to terminate the Landfill's Industrial General Stormwater Permit. As such, funds for performing these services are excluded from the 2025 budget.



Mr. Michael Davis
December 3, 2024
Page 2

the blower flare station (BFS) and purchasing a new compressor to replace the existing compressor (estimated to be \$35,000). Additionally, \$25,000 has been added to this task budget for unanticipated replacement or upgrades to other components of the post-closure systems.

- d. An additional \$15,000 was added to the budget for Task Assignment 12 (Unanticipated Additional Work) for dredging South Pond in 2025.
2. Special Engineering Project under Task Assignment 16 for the South Pond force main evaluation and realignment project. This task has been retained as a placeholder in the 2025 scope of work; however, no funds are included in the 2025 budget because the project is completed.
3. Special Engineering Project under Task Assignment 17 for evaluating options for upgrading the landfill gas collection and control system (GCCS). Funds included in the 2025 Task Assignment 17 budget are for potentially addressing comments from the Leichner Landfill Oversight Committee (LLOC) related to evaluating options for upgrading the GCCS and revising the previous evaluation report. The 2025 budget includes \$10,000 for completing this task.
4. Special Engineering Project under Task Assignment 18 for replacing groundwater monitoring wells LB-9RS and LB-22S and installing three new LFG probes following completion of the 99th Street road project. This task has been retained as a placeholder in the 2025 scope of work; however, no funds are included in the 2025 budget because the monitoring wells and LFG probes were installed in 2024.
5. Special Engineering Project under Task Assignment 19 for providing engineering and construction support and field oversight during completion of the 99th Street road project construction activities. This task has been retained as a placeholder in the 2025 scope of work; however, no funds are included in the 2025 budget because the project is essential completed.
6. Special Engineering Project under Task Assignment 20 for providing technical support related to City's planned development of its Operation Center on the former Koski property. The 2025 budget includes \$10,000 for completing this task.
7. Special Engineering Project under Task Assignment 21 for providing environmental support related to the City's planned development of its Operation Center. Costs accrued under this task for the above services will be recovered by the CCPH from the City as part of a cost recovery agreement with the City. The 2025 budget includes \$10,000 for completing this task.
8. Task Assignment 22 for performing a source emissions test of the landfill gas flare and preparing a source test emissions report. This task has been retained as a placeholder in the 2025 scope of work; however, no funds are included in the 2025 budget because the source test was successfully completed in 2024.
9. Task Assignment 23 for evaluating stormwater drainage in the northeastern portion of the site where a new geomembrane liner was installed as part of the 99th Street road project and where stormwater infiltrating below the liner caused the liner to float. An interim repair was implemented in 2024. Potential activities to be performed in 2025 include (1) assisting Clark County Public Works (CCPW) with review of their design and design details for the additional area where geomembrane cover will be installed, (2) providing CQA services and engineering support during installation of the geomembrane and (3)

Mr. Michael Davis
December 3, 2024
Page 3

preparing a Certification Report, signed and sealed by a Profession Engineer in Washington, for submittal to the regulatory agency after completion of the geomembrane cover installation. The 2025 budget includes \$45,000 for completing this task.

10. Task Assignment 24 for providing technical and regulatory support related to the remediation of surficial soils impacted with polychlorinated biphenyls (PCBs) along the fence line bordering the former Fleischer property and on the City's property. The 2025 budget includes \$10,000 to perform potential work for this task.
11. Task Assignment 25 for designing and installing three new LFG extraction wells in the northeast perimeter of the landfill and connecting the new wells into the existing GCCS. The 2025 budget includes \$242,000 for performing the required services to complete this task. A detailed description of the engineering and construction services to be performed for this project along with an itemized breakdown of estimated project costs are provided in the Task 25 Assignment Form (Attachment 2).

Our Exhibit A 2025 budget estimates (Attachment 1) and scopes of work (Attachment 2) considered the following:

- Recent discussions and agreements with CCPH regarding budget estimates for work to be performed in 2025.
- Our understanding of the anticipated scope and level of effort required for each task based on our experience performing and managing the program since 2010.
- Budget and scope tracking information through October 2024.

The Exhibit A 2025 budget table in Attachment 1 includes the 2024 project budgets for comparison with the proposed 2025 budgets. The proposed Exhibit A 2025 budget estimates for most of the routine project tasks (Task Assignments 1 through 15), were generally unchanged (or increased only slightly to account for cost-of-living increases in staff billing rates) in comparison to the approved 2024 project budgets. Exceptions include the budgets for Task Assignment 4 (Maintenance and Repair Activities), Task Assignment 6 (Monitoring Well/LFG Probe Decommissioning) and Task Assignment 9 (Replacement/Renovation Fund) as previously noted. Additionally, SCS's 2025 hourly rates according to staff titles/grades are provided in Attachment 3.

SCS appreciates the opportunity to provide continued environmental/engineering consulting and OM&M services for CCPH. If you have any questions, please contact Louis Caruso at (503) 804-4004 (lcaruso@scsengineers.com).

Sincerely,



Louis Caruso, LG, LHG, 1329
Vice President/Project Director
SCS Engineers



Greg Helland, LG, LHG, 441
Northwest BU Director/Project Director
SCS Engineers

cc: SCS Project File
Dr. Alan Melnick, CCPH
Chris Malone, City of Vancouver
Joelle Loescher and Tina Kendall, CCPH

Mr. Michael Davis
December 3, 2024
Page 4

Attachments: Attachment 1 – Exhibit A 2025 Project Budget
Attachment 2 – Exhibit A 2025 Scope of Work (Task Assignment Forms)
Attachment 3 – 2025 Exhibit B (SCS Fee Schedule)

AMENDMENT FOUR
SWC.2119
 between
CLARK COUNTY
 P.O. Box 9810, Vancouver, WA 98666
 and
CONTRACTOR
 15940 SW 72nd Avenue, Portland, OR 97224

Project: RFP 854
 Service Description: Lechner Landfill Engineering Services
 Supplier Contract Number: SCN00004088
 Contract Name: Amend 4 CCPW SCS Engineers Lechner Landfill SWC.2119
 Contract Period: December 1, 2023 – November 30, 2028
 Total Contract Amount: ~~\$608,500.00 (proposed 2024 budget)~~ \$870,510 \$1,010,800

County Contacts		
Program	Fiscal	Contract
Joelle Loescher 564.397.8126 Joelle.Loescher@clark.wa.gov	Sherry Villafane 564.397.4103 Sherry.Villafane@clark.wa.gov	Tina Kendall 564.397.7326 Tina.Kendall@clark.wa.gov

Contractor Contacts		
Program	Fiscal	Contract
Louis Caruso 503.084.4004 lcarus@scsengineers.com	Greg Helland 425.289.5446 / 425.785.7269 (cell) ghelland@scsengineers.com	Greg Helland 425.289.5446 / 425.785.7269 (cell) ghelland@scsengineers.com

By signing below, Clark County, hereinafter referred to as “County,” and SCS Engineers, hereinafter referred to as “Contractor,” agree to all terms and conditions, exhibits, and requirements of this contract.

CONTRACTOR

CLARK COUNTY


 Greg Helland, Project Director 11/24/25 Date


 Kathleen Otto, County Manager 12/26/25 Date

APPROVED AS TO FORM ONLY:


 Amber Smith 11/25/25 Date
 Deputy Prosecuting Attorney

CONTRACT HISTORY

SWC.2119

Page 1 of 3

Contract Term	Action Amount	Total Contract Amount
Base Contract Period: December 1, 2023-November 30, 2028	\$608,500	\$608,500
Amendment #1 Period: December 1, 2023-November 30, 2028	\$126,010	\$734,510
Amendment #2 Period: December 1, 2023-November 30, 2028	\$136,000	\$870,510
Amendment #3 Period: December 1, 2023-November 30, 2028	\$140,290	\$1,010,800
Amendment #4 Period: December 1, 2023-November 30, 2028	\$0	\$1,010,800

1. MODIFICATIONS

- 1.1. The naming structure of the contract has been updated to reflect the reorganization of Solid Waste & Recycling to Public Works. Future amendments and contract documents will reflect the change to **CCPW SCS ENGINEERS SWC.2119**.
- 1.2. Replace Exhibit A, Budget Table, of Amend Three CCPH SCS Engineers Leichner Landfill HDC.2119 in its entirety, with Exhibit A, Budget Table, attached hereto.
- 1.3. Replace Task Assignment numbers 7, 9, 15, and 23 Forms in Amend Three CCPH SCS Engineers Leichner Landfill HDC.2119 in their entirety, with Exhibit B, Task Assignment Forms, attached hereto.
- 1.4. Inclusion of cost estimates for Task Assignment numbers 7, 9, and 23, attached hereto as Exhibit C. These estimates pertain to SCS Engineers' installation of landfill gas probes; subcontractor electrical work for the South Pond Pump Station; and SCS Engineers' construction inspection services.
- 1.5. Inclusion of letter from SCS Engineers to CCPH, dated October 14, 2025, attached hereto as Exhibit D. This letter provides additional context and purpose of the amendment from the Contractor.
- 1.6. All other terms and conditions of the original contract, as amended, remain the same.

2. ENTIRE CONTRACT

This modification incorporates the original Contract and any subsequent modifications by reference. The Parties agree that the original Contract, subsequent modifications, and this modification are the complete expression of the terms hereto and any oral representations or understanding not incorporated herein are excluded. Further, unless allowed elsewhere in the Contract, any modifications of this Contract shall be in writing and signed by both parties. Failure to comply with any of the provisions stated herein shall constitute a material breach of contract and cause for termination. Both parties recognize that time is of the essence in the performance of the provisions of this modified Contract.

3. DEBARMENT OR EXCLUSION

By signing this modification, the Contractor certifies that it is not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in any federally funded program by any federal department or agency (Excluded Person) and that no owner, director, officer, or partner with an ownership or control interest in the Contractor is an Excluded Person. In addition, Contractor certifies that no employee or subcontractor of Contractor who will perform work (whether directly or indirectly) under this Contract is an Excluded Person.

ATTACHMENT 1

Exhibit A SCS Engineers 2025 Task Budget Amendment 4 Table

Exhibit A Budget Table
SCS Engineers 2025 Task Budget Amendment 4
Environmental, Engineering, and Operations/Maintenance Services
Closed Leichter Landfill
(Updated October 14, 2025)

2025 Task Assignment No. ^a	2025 Project/Task Descriptions	Approved 2025 Project Budgets ^b	Proposed Amendment 4 to 2025 Task Budgets	Amended 2025 Budgets
<u>Post-Closure (MFS) Activities</u>				
1	Surface Water Monitoring ^c	\$0	\$0	\$0
2	LFG Flare Emission Permitting and Reporting	\$10,000	\$0	\$10,000
3	LFG Probe Monitoring and GCCS Adjustments	\$83,400	\$0	\$83,400
4	Maintenance and Repair Activities	\$187,200	\$0	\$187,200
5	Monitoring Plan Reduction	\$5,000	\$0	\$5,000
6	Monitoring Well Decommissioning	\$58,800	\$0	\$58,800
7	Monitoring Well Replacement	\$10,000	\$27,000 ^c	\$37,000
8	End Use Planning	\$0	\$0	\$0
9	Replacement/Renovation Fund	\$140,000	\$81,000 ^d	\$221,000
10	Storm Water Management Engineering Support	\$10,000	\$0	\$10,000
11	Environmental Regulatory Support	\$15,000	\$0	\$15,000
12	Unanticipated Additional Work	\$55,000	\$0	\$55,000
<u>Combined Post-Closure (MFS) and Cleanup Action Plan (CAP) Activities</u>				
13	MFS/CAP Groundwater Monitoring	\$31,800	\$0	\$31,800
14	MFS/CAP Reporting	\$27,600	\$0	\$27,600
15	MFS/CAP Project Management	\$50,000	\$13,000 ^e	\$63,000
<u>Special Projects: Environmental/Engineering Services</u>				
16	South Pond Force Main Realignment Project	\$0	\$0	\$0
17	Evaluate Options for Redesigning GCCS	\$10,000	\$0	\$10,000
18	Install Two New LFG Probes and Three Replacement Monitoring Wells	\$0	\$0	\$0
19	Engineering/Construction Support for 99th Street Project	\$0	\$0	\$0
20	Technical Support to County for City's Operation Center Development Project	\$10,000	\$0	\$10,000
21	Engineering/Environmental Support for City's Operation Center Development Project (Cost Recovery)	\$10,000	\$0	\$10,000
22	Perform Source Test and Evaluate Flare Performance by Perennial	\$0	\$0	\$0
23	Evaluate, Design and Provide CQA Support for Repairing Stormwater Drainage Issues	\$45,000	\$121,000 ^{f,g}	\$166,000
24	Providing Technical/Regulatory Support for Remediation of PCB-Impacted Soils	\$10,000	\$0	\$10,000
25	Design, Install and Connect Three LFG Extraction Wells to Extend GCCS	\$242,000	(\$242,000) ^h	\$0
		\$1,010,800	\$0	\$1,010,800

Exhibit A Budget Table
SCS Engineers 2025 Task Budget Amendment 4
Environmental, Engineering, and Operations/Maintenance Services
Closed Lechner Landfill
(Updated October 14, 2025)

Notes: N/A = not applicable since the scope of work for this task is either undefined and based largely on unanticipated conditions or activities not included in 2024 scope of work.

- ^a Task Assignment numbers correspond to the numbers noted on the Task Assignment forms included with the 2025 budget package.
- ^b Based on the 2025 budget as approved by the Clark County Public Health (CCPH) and the Lechner Landfill Oversight pursuant to the Professional Services Agreement (Agreement) HDC.2119 between CCPH and SCS Engineers dated September 20, 2023.
- ^c The budget for Task Assignment 7 was increased by \$27,000 (from \$10,000 to \$37,000). The additional funds are for the following activities related to installing 5 new LFG probes along the southern landfill boundary to monitor potential subsurface LFG migration that has the potential to impact the City of Vancouver planned Operation Center facilities: (1) perform pre-field planning and coordination, (2) drill and install 5 LFG probes including drilling subcontractor costs, and (3) prepare a probe installation report for submittal to the Washington Department of Ecology. A detailed estimate of labor hours and costs for performing this work (totaling about \$37,000) is provided in Attachment 3.
- ^d The budget for Task Assignment 9 was increased by \$81,000 (from \$140,000 to \$221,000). The additional funds are, in part, for building and installing a control system for the South Pond pumps and includes work to be performed by EC Electric (EC) the cost of which was significantly higher than originally anticipated. A copy of EC's cost estimate to perform their portion of the work (totaling approximately \$61,000 including SCS's 5% markup) is provided in Attachment 3. Work to be performed by EC is described in the cover letter and updated Task Assignment Form (provided in Attachment 2). Additional funds estimated to be \$20,000 are for the following services to be provided by SCS field services staff during EC's on-site work (1) an estimated two days of confined space work to support wiring from the control panel to floats and pumps and (2) overseeing and supporting (as needed) EC's on-site electrical work.
- ^e The budget for Task Assignment 15 (MFS/CAP Project Management), was increased by \$13,000 (from \$50,000 to \$63,000) (see updated Task Assignment 15 form in Attachment 2) to ensure that sufficient funds are available for the remainder of 2025 to perform the anticipated project management activities, including preparing the Task Budget Amendment and 2026 budget package and setting up new invoicing and tracking protocols to meet Prevailing Wage retainage requirements.
- ^f The budget for Task Assignment 23 was increased by \$121,000 (from \$45,000 to \$166,000). The additional funds are for providing daily inspection services during the repair of the cover liner system along the northern portion of the landfill adjacent to the 99th Street road extension. CCPW Road Department requested SCS to perform the daily inspection and CQA services, which are anticipated to take 30 working days. Work to be performed by SCS includes (1) monitor the geomembrane installation and test the welded geomembrane seams for conformance with the project specifications, (2) prepare and submit Inspector Daily Reports (IDRs) in Word document format, (3) measure quantities of materials, confirm conformance to specs and track what quantities are accomplished, (4) track people and equipment on a daily basis and (5) provide senior engineering oversight and review during the liner repair activities in response to unanticipated conditions and modifications in the liner design.. A detailed estimate of labor hours and costs for performing this work (totaling about \$79,000) is provided in Attachment 3. An additional \$16,000 was also request to account for the increased CQA time in September since the repair activities took longer to complete than was originally anticipated.
- ^g Additionally, it was determined during RAZ Construction's (RAZ's) initial mobilization on August 4 that construction activities would impact conveyance lines for the landfill's LFG conveyance pipe. As such, the budget amendment requested for this task also includes \$26,000 for SCS' Field Services to modify the piping in a couple areas to accommodate RAZ's work and to return the piping to its original configuration once construction activities are completed.
- ^h No additional 2025 funds are being requested as part of budget task Amendment 4. The funds for Task Assignments 7, 9, 15 and 23 are being transferred from Task Assignment 25 since it has been determined that the LFG extraction wells will not be installed in 2025, and as such, the approved funds for Task Assignment 25 (i.e., \$242,000) will not be used in 2025.

ATTACHMENT 2
Exhibit B 2025 Scope of Work
(Task Assignment Forms)

Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 7
Task No. 7: 2025 Monitoring Device Replacement
(Updated for Task Budget Amendment 4 on October 14, 2025)

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Original Scope of Work

Program Description

There are no current plans or regulatory drivers for replacing/repairing any site monitoring wells and/or landfill gas (LFG) probes. However, the budget amount for this task assignment has been set aside to replace a single monitoring well or LFG probe in the unanticipated event that any of this work will be required in 2025.

Deliverables

The deliverables to be prepared as part of this updated Task Assignment are described below in the updated budget and scope section.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Updated Budget and Scope

The original budget (\$10,000) included costs for SCS labor and materials for performing construction quality assurance (CQA) of the field activities, drilling subcontractor costs, and SCS labor for preparing documentation for submittal to Washington Department of Ecology (Ecology) and CCPH related to replacing a monitoring well or LFG probe.

The budget for Task Assignment 7 was increased by \$27,000 (from \$10,000 to \$37,000). The additional funds are for the following activities related to installing 5 new LFG probes along the southern landfill boundary to monitor potential subsurface LFG migration that has the potential to impact the City of Vancouver (COV) planned Operation Center facilities: (1) perform pre-field planning and coordination, (2) drill and install 5 LFG probes including drilling subcontractor costs, and (3) prepare a probe installation report for submittal to the Ecology. A detailed estimate of labor hours and costs for performing this work (totaling about \$37,000) is provided in Attachment 3 of this Task Budget Amendment document.

Updated Schedule

Any work performed under Task Assignment 7 will meet all required client and regulatory agency document submittal schedules. The installation of the new LFG probes will be contingent on the COV completion of the retaining walls and will likely occur towards the latter part of the fourth quarter of 2025.

Other

Contact Tina Kendall 564.397.7326 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 9
Task No. 9: 2025 Replacement/Renovation Fund
(Updated for Task Budget Amendment 4 on October 14, 2025)**

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Original Scope of Work

Program Description:

In previous years the scopes or work to be performed under this Task Assignment was uncertain and typically included funds for the potential replacement and renovation of specific equipment at the landfill, or to account for a failure of a system or piece of equipment that is critical for maintaining continued functionality and operation of the landfill postclosure systems (i.e., landfill gas [LFG] collection and control system, stormwater control system, and landfill cover system).

In 2025, specific scopes of work are planned and budgets for each of these scope items are included in the overall budget for this Task Assignment. The scope of work under this task includes:

- Completing the installation of the controller system for the newly-installed stormwater pumps in South Pond (estimated to be \$25,000).
- Purchasing and installing dedicated bladder pumps in the site groundwater monitoring wells (estimated to be \$32,000).
- Replacing the two existing variable frequency drive (VFD) blowers with two new blowers (estimated to be \$23,000).
- Upgrading the north compressor station including demolishing the existing concrete pad and constructing a new one for the compressor shed, moving the existing compressor from the blower flare station (BFS) and purchasing a new compressor to replace the existing one (estimated to be \$35,000).

Additionally, \$25,000 has also been added to the task budget for replacement or upgrades to other components of the post-closure systems not anticipated which may include, but not limited to, the new enclosed LFG micro-flare components, LFG piping modifications, sediment removal from South Pond, and air supply and discharge lines for condensate management and the Module 2 stormwater vault pumping system.

Deliverables:

There are currently no deliverables planned to be provided to CCPH under Task No. 9.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Updated Budget and Scope

The original budget for Task No. 9, 2025 Replacement/Renovation Fund, was \$140,000 based on the estimated budget estimates presented in the Program Description section of this Task Assignment.

The budget for Task Assignment 9 was increased by \$81,100 (from \$140,000 to \$221,000). The additional funds are, in part, for building and installing a control system for the South Pond pumps and includes work to be performed by EC Electric (EC) the cost of which was significantly higher than originally anticipated. A copy of EC's cost estimate to perform their portion of the work (totaling approximately \$61,000 including SCS's 5% markup) is provided in Attachment 3 of this Task Budget Amendment document. Work to be performed by EC includes the following:

- Labor and materials needed to build an electrical connection and control panel for the South Pond pumps and floats (estimated to take approximately 2 weeks). EC's design will be similar to existing controls at the pump house near the South Pond.
- Third party inspection of the panel after it is built in place.
- Provide conduit and wiring from the control panel to floats and pumps that were installed by SCS.

Additional funds estimated to be \$20,000 are for the following services to be provided by SCS field services staff during EC's on-site work (1) an estimated two days of confined space work to support wiring from the control panel to floats and pumps and (2) overseeing and supporting (as needed) EC's on-site electrical work.

Updated Schedule

SCS's schedule for performing the original scope of work was described in the Program Description section of this Task Assignment form. Building and installation of the new control panel and pump control system is scheduled to be performed in August through October 2025.

Other

Contact Tina Kendall 564.397.7326 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 15
Task No. 15: 2025 MFS and CAP Project Management
(Updated for Task Budget Amendment 4 on October 14, 2025)**

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2024. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Original Scope of Work

Program Description:

This task includes daily management of the activities performed by SCS for the Leichner Landfill project (i.e., post-closure and Cleanup Action Plan activities), including scheduling activities, tracking budgets, preparing and distributing monthly project updates and invoices, attending quarterly meetings, and informing the oversight committee, CCPH, and the Washington State Department of Ecology of monitoring and maintenance activities at the landfill. The monthly project updates will be used to maintain project direction and coordination with all parties.

Deliverables:

The deliverables to be provided to CCPH under Task No. 15 are as follows:

- Monthly project invoice package.
- Monthly project update memoranda.
- Agenda for the quarterly Leichner Landfill Oversight Committee (LLOC) meetings.
- 2026 budget package.

Other deliverables may be prepared at the request of CCPH under Task No. 15.

Compensation

Hourly compensation under this task is described in Exhibit E-2 of SCS's 2025 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Updated Budget

Per CCPH's approval, groundwater monitoring costs were no longer split between CCPH accounting categories for Post-Closure pursuant to the Washington State Minimal Functional Standards (MFS) (Account Category No. 2) and Cleanup Action Plan (CAP) (Account Category No. 3). The budget for this task combines the costs that were previously allocated to both the MFS and CAP monitoring activities.

The budget includes costs for SCS labor and materials to prepare project deliverables under this task assignment.

The original budget for Task No. 15, 2025 MFS Project Management, is \$50,000.

The budget for Task Assignment 15 was increased by \$13,000 (from \$50,000 to \$63,000) (see updated Task Assignment 15 form in Attachment 2) to ensure that sufficient funds are available for the remainder of 2025 to perform the anticipated project management activities, including preparing the Task Budget Amendment and 2026 budget package and setting up new invoicing and tracking protocols to meet Prevailing Wage retainage requirements.

Schedule

SCS's schedule for performing work was described in the Program Description section of this Task Assignment form.

Other

Contact Tina Kendall 564.397.7326 with any questions or concerns regarding this Task Assignment.

**Professional Services Agreement
CCPH SCS Engineers Leichner Landfill HDC.2119
Task Assignment No. 23**

**Task No. 23: 2025 Evaluate, Design and Provide CQA Support for Repairing Stormwater
Drainage Issues
(Updated for Task Budget Amendment 4 on October 14, 2025)**

This Task Assignment is provided in accordance with the signed Professional Services Agreement between Clark County Public Health (CCPH) and SCS Engineers (SCS) for the Leichner Landfill HDC.2119 (Agreement) dated September 20, 2023. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Assignment.

Original Scope of Work

Program Description:

Funds provided in this task will be utilized to evaluate stormwater drainage in the northeastern portion of the site where a new liner was installed as part of the 99th Street road project and where stormwater is infiltrating below the liner causing it to float. The anticipated scope of work includes the following activities:

- SCS will assist the Clark County Public Works (CCPW) with review of their design and design details for the additional area where a geomembrane cover will be installed. The area where the geomembrane will be placed will be determined by CCPW. It is our understanding that the CCPW will prepare the plan view and detail drawings for this work.
- SCS will provide assistance and guidance with the design. SCS will also assist with during bidding of the work.
- SCS will provide CQA services and engineering support during installation of the geomembrane. Budget is provided for CQA during geomembrane installation at 10 hours per day for 6 days for the anticipated duration of geomembrane installation. Sampling for destructive testing will be performed by the SCS CQA person on site. Samples will be sent to TRI Environmental and results will be reviewed upon receipt. We assume that CCPW will direct conformance samples be obtained from the factory by TRI, and that up to 12 destructive samples will be taken by the SCS CQA person for the area to be covered.

Project Deliverables:

A Certification Report, signed and sealed by a Profession Engineer in Washington, will be prepared and submitted to the regulatory agency after completion of the liner installation. Additional deliverables are described in Updated Budget and Scope Section (below).

Compensation

Hourly compensation under this task is described in Exhibit B of SCS's 2025 Agreement with CCPH. There are no changes to compensation with this Task Assignment.

Updated Budget and Scope

The original budget for Task No. 23, 2025 Evaluate, Design and Provide CQA Support for Repairing Stormwater Drainage Issues, was \$45,000.

The budget for Task Assignment 23 was increased by \$121,000 (from \$45,000 to \$166,000). The additional funds are for providing daily inspection services during the repair of the cover liner system along the northern portion of the landfill adjacent to the 99th Street road extension. CCPW Road Department requested SCS to perform the daily inspection and CQA services, which are anticipated to take 30 working days. Work to be performed by SCS includes (1) monitor the geomembrane installation and test the welded geomembrane seams for conformance with the project specifications, (2) prepare and submit Inspector Daily Reports (IDRs) in Word document format, (3) measure quantities of materials, confirm conformance to specs and track what quantities are accomplished, (4) track people and equipment on a daily basis, and (5) provide senior engineering oversight and review during the liner repair activities in response to unanticipated conditions and modifications in the liner design.. A detailed estimate of labor hours and costs for performing this work (totaling about \$79,000) is provided in Attachment 3 of this Task Budget Amendment document. An additional \$16,000 was also request to account for the increased CQA time in September since the repair activities took longer to complete than was originally anticipated.

Additionally, it was determined during RAZ Construction's (RAZ's) initial mobilization on August 4 that construction activities would impact conveyance lines for the landfill's LFG conveyance pipe. As such, the budget amendment requested for this task also includes \$26,000 for SCS' Field Services to modify the piping in a couple areas to accommodate RAZ's work and to return the piping to its original configuration once construction activities are completed.

Update Schedule

Any work will be performed according to the schedule agreed upon when the work is requested by the County and approved by the Leichner Landfill Oversight Committee. The liner repair activities are schedule began on August 4, 2025 and, as noted in the Updated Budget and Scope section, are anticipated to take 30 working days but actually lasted through the end of September.

Other

Contact Tina Kendall 564.397.7326 with any questions or concerns regarding this Task Assignment.

ATTACHMENT 3
Exhibit C Cost Estimates
(SCS Engineers and Subcontractor)

Table
Detailed Costs and Labor Hours
Install 5 New LFG Probes and Prepare Report
Closed Leichner Landfill

			Task 1		Task 2		TOTAL HOURS	TOTAL COST
			Install 5 LFG Probes		Prepare Installation Report			
NAME	CATEGORY	RATE	Hrs.	Cost	Hrs.	Cost		
Caruso	Vice President/Project Director II	\$239.00	0	\$0	2	\$478	2	\$478
Lary	Senior Project Professional II	\$187.00	8	\$1,496	8	\$1,496	16	\$2,992
Pilar	Project Professional I	\$135.00	30	\$4,050	25	\$3,375	55	\$7,425
CADD	Senior Designer	\$130.00	0	\$0	6	\$780	6	\$780
Admin	Administrative Assistant Staff	\$90.00	4	\$360	0	\$0	4	\$360
SCS Personnel Labor			42	\$5,906	41	\$6,129	83	\$12,035
Expense Costs (Truck, Equipment, Materials)			\$520		\$0			\$520
Subcontractors (Holt Drilling)			\$19,249		\$0			\$19,249
Other Expenses (Communication Fee)			\$59		\$61			\$120
SCS and Subcontractor Expenses			\$19,828		\$61			\$19,888
Task Totals and Project Cost			\$25,734		\$6,190			\$31,923
					Contingency (15%)			\$4,788
					Total Project Cost			\$36,800



ecpowerslife.com

July 10, 2025

Leichner Landfill
9411 NE 94th Ave
Vancouver, WA 98666

EC Bid# 81232

Attention: Stephen Harquail
Email: SHarquail@scsengineers.com
Phone: 503 867-2369

Subject: Relocation of Pump Controls
Site Address: 9411 NE 94th Ave, Vancouver, WA 98666

We are pleased to provide a quote on the electrical work for the above-referenced project, as discussed with our electrician,

Electrical Scope of Work:

1. Provide labor and materials needed to build a control panel to control Sound Pond pumps and floats. Our design will be similar to existing controls at the pump house to the North of the South Pond.
2. Provide third party listing for panel after it is built in place.
3. Provide conduit and wiring from control panel to floats and pumps that are provided and installed by others.

Qualifications and Clarifications:

1. All work to be performed during working hours, 7:00 am to 3:30 pm, Monday through Friday. We are assuming access to the building with no restrictions to our work areas during those hours.
2. City electrical permits included.
3. Wiring methods for new work are per code, using EMT or MC cable with copper conductors.
4. Please note that all work in panels or on equipment shall be performed while it is in a de-energized state. Our electricians will notify and coordinate any required shutdowns with you prior to the start of work, so as not to have a negative impact upon the customer.
5. Upon approval, kindly give us ten (10) working days to schedule the work.
6. Labor rates are based on our current union agreement through 2025.
7. This proposal does not include any costs associated with tariffs. Should any unforeseen tariffs be imposed during the course of the project, the proposer will be entitled to compensation for these additional expenses. The proposer will provide documentation of the tariff costs incurred, and an appropriate adjustment to the contract price will be negotiated in good faith to cover these unforeseen expenses.

Exclusions:

1. Correction of existing code violations.
2. Energized electrical work.
3. Excavation and backfill.

Pricing: **\$58,167**

ALBANY
541.926.4266

BAY CITY
503.377.2154

EUGENE/SPRINGFIELD
541.345.0669

PORTLAND
503.224.3511

REDMOND
541.316.2023

SEATTLE
206.242.3010

OR: CCB #49737
WA: ECCOM**148BA





ecpowerslife.com

Payment:

We will submit billings on or before the 25th of each month for the value of our work including materials and equipment suitably stored on or off site. Payment for said billings shall be received by the 15th of the following month.

This proposal is valid for (30) calendar days following the bid opening and is subject to successful negotiation of a mutually agreeable subcontract.

Please review this pricing and call me if you have any questions or comments. We appreciate your consideration of EC Electric and look forward to assisting you with this project.

Approval:

Upon acceptance of our proposal, please sign and return to EC Electric:

X _____
Signature Name (printed) Date

PO Number _____

Sincerely,

Scott Royle
Senior Project Manager
Phone 503-250-4104
Email scott.royle@ecpowerslife.com



ALBANY 541.926.4266	BAY CITY 503.377.2154	EUGENE/SPRINGFIELD 541.345.0669	PORTLAND 503.224.3511	REDMOND 541.316.2023	SEATTLE 206.242.3010
------------------------	--------------------------	------------------------------------	--------------------------	-------------------------	-------------------------

OR: CCB #49737
WA: ECCOM**148BA



Leichner Construction Inspection			Task 1		Task 2		Task 3		Task 4		TOTAL HOURS	TOTAL COST
			Construction Inspection - Pre-Construction Activities		Construction Inspection - General (Daily)		Construction Inspection - Geomembrane (Daily)		Report			
NAME	CATEGORY	RATE	Hrs.	Cost	Hrs.	Cost	Hrs.	Cost	Hrs.	Cost		
	Project Director II	\$239.00	8	\$1,912	0.5	\$120	0.5	\$120	3	\$717	12	\$2,868
	Senior Project Professional II	\$187.00	0	\$0	0	\$0	0	\$0	0	\$0	0	\$0
	Senior Project Professional I	\$164.00	0	\$0	0	\$0	0	\$0	0	\$0	0	\$0
	Project Professional I	\$135.00	40	\$5,400	10	\$1,350	10	\$1,350	31	\$4,185	91	\$12,285
	Staff Professional II	\$129.00	0	\$0	0	\$0	0	\$0	0	\$0	0	\$0
	Staff Professional I	\$116.00	0	\$0	0	\$0	0	\$0	0	\$0	0	\$0
	Designer Staff	\$130.00	4	\$520	0	\$0	0	\$0	8	\$1,040	12	\$1,560
	OSM/Administrative Staff	\$100.00	8	\$800	0.5	\$50	0.5	\$50	2	\$200	9	\$1,100
SCS Personnel Labor			60	\$8,632	11	\$1,520	11	\$1,520	44	\$6,142		
Days					25		5					
Estimated Inspection Labor					275		\$37,988		55		\$7,598	
											434	\$60,359
Subcontractors (Lab) and Expenses			\$0		\$3,785		\$4,594		\$0			\$8,379
SCS Expenses			\$0		\$3,785		\$4,594		\$0			\$8,379
Task Totals			\$8,632		\$41,772		\$12,192		\$6,142			\$68,738
Contingency (15%)												\$10,311
Project Total												\$79,100

ATTACHMENT 4

Exhibit D 2025 SCS Engineers Letter to CCPH

Exhibit A (Amendment 4 to SCS's September 2023 Agreement)

October 14, 2025

04225030 Project Numbers

Tina Kendall

Clark County Public Health

1601 E. Fourth Plains Blvd., Bldg. 17

P.O. Box 9825

Vancouver, WA 98666-8825

Subject: Amendment 4 to SCS Engineers September 2023 Agreement, Environmental Engineering Services for Landfill Maintenance and Monitoring, Closed Lechner Landfill, Clark County, Washington

Dear Ms. Kendall:

This letter describes SCS Engineers' (SCS) Amendment 4 to our Professional Services Agreement (Agreement) HDC.2119 with Clark County Public Health (County) dated September 20, 2023 for providing environmental/engineering consulting and landfill operations, maintenance, and monitoring (OM&M) services to be conducted in 2025 at the Lechner Landfill (Landfill) in Clark County, Washington. All provisions outlined in the Agreement shall apply to work performed by SCS in the execution of this Task Amendment. The amended budgets (see Exhibit A budget table in Attachment 1) were discussed and approved by County and the Lechner Landfill Oversight Committee (LLOC) during the July 24, 2025 LLOC meeting and subsequent communications since the July 24 meeting.

The County and SCS agree that this proposed amendment to the 2025 scope and budget are exclusively associated with specific tasks described below which will be incorporated into the Amended Exhibit A of the Agreement. ***It should be noted that no additional 2025 funds are being requested as part of budget task Amendment 4.*** The funds for Task Assignments 7, 9, 15 and 23 described below are being transferred from Task Assignment 25 since it has been determined that the new landfill gas (LFG) extraction wells will not be installed in 2025, and as such, the approved funds for Task Assignment 25 (i.e., \$242,000) will not be used in 2025.

Amendment 4 includes the following:

- The budget for Task Assignment 7 (Monitoring Well/LFG Probe Replacement), was increased by \$27,000 (from \$10,000 to \$37,000) (see updated Task Assignment 7 form in Attachment 2). As of the end of June 2025, all of the original funds in the Task 7 budget were available. The additional funds are for the following activities related to installing 5 new LFG probes along the southern landfill boundary to monitor potential subsurface LFG migration that has the potential to impact the City of Vancouver planned Operation Center facilities: (1) perform pre-field planning and coordination, (2) drill and install 5 LFG probes including drilling subcontractor costs, and (3) prepare a probe installation report for submittal to the Washington Department of Ecology. A detailed estimate of labor hours and costs for performing this work (totaling about \$37,000) is provided in Attachment 3.
- The budget for Task Assignment 9 (Replacement/Renovation Fund) was increased by \$81,000 (from \$140,000 to \$221,000) (see updated Task Assignment 9 form in Attachment 2). The additional funds are, in part, for building and installing a control system for the South Pond pumps and includes work to be performed by EC Electric (EC) the cost of which was significantly higher than originally anticipated. A copy of EC's cost estimate to perform their portion of the work (totaling approximately \$61,000 including



Ms. Tina Kendall
 October 14, 2025
 Page 2

SCS's 5% markup) is provided in Attachment 3. Work to be performed by EC includes the following:

- Labor and materials needed to build an electrical connection and control panel for the South Pond pumps and floats (estimated to take approximately 2 weeks). EC's design will be similar to existing controls at the pump house near the South Pond.
- Third party inspection of the panel after it is built in place.
- Provide conduit and wiring from the control panel to floats and pumps that were installed by SCS.

Additional funds estimated to be \$20,000 are for the following services to be provided by SCS field services staff during EC's on-site work (1) an estimated two days of confined space work to support wiring from the control panel to floats and pumps and (2) overseeing and supporting (as needed) EC's on-site electrical work.

- The budget for Task Assignment 15 (MFS/CAP Project Management), was increased by \$13,000 (from \$50,000 to \$63,000) (see updated Task Assignment 15 form in Attachment 2) to ensure that sufficient funds are available for the remainder of 2025 to perform the anticipated project management activities, including preparing the Task Budget Amendment and 2026 budget package and setting up new invoicing and tracking protocols to meet Prevailing Wage retainage requirements.
- The budget for Task Assignment 23 (Evaluate, Design and Provide Construction Quality Assurance [CQA] Support for Repairing Stormwater Drainage Issues) was increased by \$121,000 (from \$45,000 to \$166,000) (see updated Task Assignment 23 form in Attachment 2). The additional funds are for providing daily inspection services during the repair of the cover liner system along the northern portion of the landfill adjacent to the 99th Street road extension. Clark County Public Works (CCPW) Road Department requested SCS to perform the daily inspection and CQA services, which are anticipated to take 30 working days. Work to be performed by SCS includes (1) monitor the geomembrane installation and test the welded geomembrane seams for conformance with the project specifications, (2) prepare and submit Inspector Daily Reports (IDRs) in Word document format, (3) measure quantities of materials, confirm conformance to specs and track what quantities are accomplished, (4) track people and equipment on a daily basis, and (5) provide senior engineering oversight and review during the liner repair activities in response to unanticipated conditions and modifications in the liner design. A detailed estimate of labor hours and costs for performing this work (totaling about \$79,000) is provided in Attachment 3. An additional \$16,000 was also request to account for the increased CQA time in September since the repair activities took longer to complete than was originally anticipated.

Additionally, it was determined during RAZ Construction's (RAZ's) initial mobilization on August 4 that construction activities would impact conveyance lines and a condensate sump for the landfill's LFG conveyance piping and condensate collection system. As such, the budget amendment requested for this task also includes \$26,000 for SCS' Field Services to modify the piping in a couple areas to accommodate RAZ's work and to return the piping to its original configuration once construction activities are completed.

Ms. Tina Kendall
October 14, 2025
Page 3

SCS appreciates the opportunity to provide continued environmental/engineering consulting and OM&M services for CCPH. If you have any questions, please contact Louis Caruso at (503) 804-4004 (lcaruso@scsengineers.com).

Sincerely,



Louis Caruso, LG, LHG, 1329
Vice President/Project Director
SCS Engineers



Greg Helland, LG, LHG, 441
Northwest BU Director/Project Director
SCS Engineers

cc: SCS Project File

Attachments: Attachment 1 – Exhibit A Budget Amendment 1 Table
Attachment 2 – Task Assignment Forms for Tasks 7, 9, 15 and 23
Attachment 3 – Cost Estimates

AMENDMENT FIVE
SWC.2119
 between
CLARK COUNTY
 P.O. Box 9810, Vancouver, WA 98666
 and
CONTRACTOR
 15940 SW 72nd Avenue, Portland, OR 97224

Project: RFP 854
 Service Description: Lechner Landfill Engineering Services
 Supplier Contract Number: SCN00004088
 Contract Name: Amend 5 CCPW SCS Engineers Lechner Landfill SWC.2119
 Contract Period: December 1, 2023 – November 30, 2028
 Total Contract Amount: ~~\$608,500.00 (proposed 2024 budget)~~ \$870,510 \$1,010,800
 \$1,204,900

County Contacts		
Program	Fiscal	Contract
Michele Juon 360.984.1439 Michele.Juon@clark.wa.gov	Sherry Villafane 564.397.4103 Sherry.Villafane@clark.wa.gov	Tina Kendall 564.397.7326 Tina.Kendall@clark.wa.gov

Contractor Contacts		
Program	Fiscal	Contract
Louis Caruso 503.084.4004 lcarus@scsengineers.com	Greg Helland 425.289.5446 / 425.785.7269 (cell) ghelland@scsengineers.com	Greg Helland 425.289.5446 / 425.785.7269 (cell) ghelland@scsengineers.com


By signing below, Clark County, hereinafter referred to as "County," and SCS Engineers, hereinafter referred to as "Contractor," agree to all terms and conditions, exhibits, and requirements of this contract.

CONTRACTOR**CLARK COUNTY**

 03/24/26
 Greg Helland, Project Director Date

 6/16/26
 Kathleen Otto, County Manager Date

APPROVED AS TO FORM ONLY:

 03/23/26
 Katie Jolma Date
 Deputy Prosecuting Attorney

CONTRACT HISTORY

Contract Term	Action Amount	Total Contract Amount
Base Contract Period: December 1, 2023-November 30, 2028	\$608,500	\$608,500
Amendment #1 Period: December 1, 2023-November 30, 2028	\$126,010	\$734,510
Amendment #2 Period: December 1, 2023-November 30, 2028	\$136,000	\$870,510
Amendment #3 Period: December 1, 2023-November 30, 2028	\$140,290	\$1,010,800
Amendment #4 Period: December 1, 2023-November 30, 2028	\$0	\$1,010,800
Amendment #5 Period: December 1, 2023-November 30, 2028	\$194,100	\$1,204,900

1. MODIFICATIONS

- 1.1. The total contract amount is increased by **\$194,100** from \$1,010,800 to **\$1,204,900**.
- 1.2. Replace Exhibit A, 2025 Project Budget, of Amend Four CCPH SCS Engineers Leichner Landfill SWC.2119 in its entirety, with Exhibit A, 2026 Project Budget, attached hereto.
- 1.3. Replace Exhibit B, 2025 Scope of Work, of Amend Three CCPW SCS Engineers Leichner Landfill HDC.2119 in its entirety, with Exhibit B, 2026 Scope of Work, attached hereto.
- 1.4. Replace Exhibit C, 2025 SCS Fee Schedule, of Amend Three CCPH SCS Engineers Leichner Landfill HDC.2119 in its entirety, with Exhibit C, 2026 Fee Schedule
- 1.5. Inclusion of letter from SCS Engineers to CCPW, dated December 15, 2025, attached hereto as Exhibit D. This letter provides additional context and purpose of the amendment from the Contractor.
- 1.6. All other terms and conditions of the original contract, as amended, remain the same.

2. ENTIRE CONTRACT

This modification incorporates the original Contract and any subsequent modifications by reference. The Parties agree that the original Contract, subsequent modifications, and this modification are the complete expression of the terms hereto and any oral representations or understanding not incorporated herein are excluded. Further, unless allowed elsewhere in the Contract, any modifications of this Contract shall be in writing and signed by both parties. Failure to comply with any of the provisions stated herein shall constitute a material breach of contract and cause for termination. Both parties recognize that time is of the essence in the performance of the provisions of this modified Contract.

3. DEBARMENT OR EXCLUSION

By signing this modification, the Contractor certifies that it is not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in any federally funded program by any federal department or agency (Excluded Person) and that no owner, director, officer, or partner with an ownership or control interest in the Contractor is an Excluded Person. In addition, Contractor certifies that no employee or subcontractor of Contractor who will perform work (whether directly or indirectly) under this Contract is an Excluded Person.

Certificate Of Completion

Envelope Id: A34CFFCE-4935-8CE6-8153-FAC58160B57B

Status: Completed

Subject: DUE BY 8/5!! Complete with Docusign: PW26-209 SCS Engineers Amendment 6.pdf

Source Envelope:

Document Pages: 124

Signatures: 4

Envelope Originator:

Certificate Pages: 5

Initials: 3

Chresta Larson

AutoNav: Enabled

1300 Franklin St

Envelopeld Stamping: Enabled

Vancouver, WA 98660

Time Zone: (UTC-08:00) Pacific Time (US & Canada)

Chresta.Larson@clark.wa.gov

IP Address: 64.4.181.38

Record Tracking

Status: Original

Holder: Chresta Larson

Location: DocuSign

7/29/2026 9:12:33 AM

Chresta.Larson@clark.wa.gov

Signer Events

Signature

Timestamp

Chresta Larson

Chresta.Larson@clark.wa.gov

Security Level: Email, Account Authentication
(None)

Sent: 7/29/2026 9:16:31 AM

Viewed: 7/29/2026 9:17:02 AM

Signed: 7/29/2026 9:17:35 AM

Signature Adoption: Pre-selected Style

Using IP Address: 64.4.181.38

Electronic Record and Signature Disclosure:

Not Offered via Docusign

Joelle Loescher

joelle.loescher@clark.wa.gov

Solid Waste Operations Program Manager

Clark County

Security Level: Email, Account Authentication
(None)

Sent: 7/29/2026 9:17:38 AM

Viewed: 7/31/2026 5:19:18 PM

Signed: 7/31/2026 5:19:22 PM

Signature Adoption: Pre-selected Style

Using IP Address: 64.4.184.5

Electronic Record and Signature Disclosure:

Not Offered via Docusign

Kenneth A Lader

ken.lader@clark.wa.gov

Public Works Director

Security Level: Email, Account Authentication
(None)

Sent: 7/29/2026 9:17:38 AM

Viewed: 8/3/2026 8:19:33 AM

Signed: 8/3/2026 8:22:22 AM

Signature Adoption: Uploaded Signature Image

Using IP Address: 64.4.181.38

Electronic Record and Signature Disclosure:

Accepted: 6/20/2019 2:45:06 PM

ID: 3037acb5-08a7-41e1-a68c-d404beb2864c

Rebecca Schmit

rebecca.schmit@clark.wa.gov

Security Level: Email, Account Authentication
(None)

Sent: 7/29/2026 9:17:39 AM

Viewed: 7/29/2026 2:49:18 PM

Signed: 7/29/2026 2:50:30 PM

Signature Adoption: Pre-selected Style

Using IP Address: 73.157.238.240

Electronic Record and Signature Disclosure:

Accepted: 12/21/2020 10:44:39 AM

ID: 52e92eb2-efe3-4ae7-84ac-9881dd6810f7

Signer Events	Signature	Timestamp
Sherry Villafane sherry.villafane@clark.wa.gov PW Finance Manager Security Level: Email, Account Authentication (None)	<i>Sherry Villafane</i> Signature Adoption: Pre-selected Style Using IP Address: 67.169.223.205	Sent: 7/29/2026 9:17:39 AM Viewed: 7/29/2026 9:55:18 AM Signed: 8/3/2026 7:53:36 AM

Electronic Record and Signature Disclosure:
Not Offered via DocuSign

In Person Signer Events	Signature	Timestamp
Editor Delivery Events	Status	Timestamp
Agent Delivery Events	Status	Timestamp
Intermediary Delivery Events	Status	Timestamp
Certified Delivery Events	Status	Timestamp
Carbon Copy Events	Status	Timestamp

Amber McKnight
amber.mcknight@clark.wa.gov
Program Coordinator
Clark County
Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure:
Accepted: 3/29/2022 10:52:03 AM
ID: fe6f9a91-3e6e-4551-8794-993727384410

COPIED

Sent: 8/3/2026 8:22:25 AM

PW Staff Reports
pwstaffreports@clark.wa.gov
Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure:
Not Offered via DocuSign

COPIED

Sent: 8/3/2026 8:22:25 AM

Witness Events	Signature	Timestamp
Notary Events	Signature	Timestamp
Envelope Summary Events	Status	Timestamps
Envelope Sent	Hashed/Encrypted	7/29/2026 9:16:32 AM
Certified Delivered	Security Checked	7/29/2026 9:55:18 AM
Signing Complete	Security Checked	8/3/2026 7:53:36 AM
Completed	Security Checked	8/3/2026 8:22:25 AM
Payment Events	Status	Timestamps
Electronic Record and Signature Disclosure		

CONSUMER DISCLOSURE

From time to time, Clark County, WA (we, us or Company) may be required by law to provide to you certain written notices or disclosures. Described below are the terms and conditions for providing to you such notices and disclosures electronically through the DocuSign, Inc. (DocuSign) electronic signing system. Please read the information below carefully and thoroughly, and if you can access this information electronically to your satisfaction and agree to these terms and conditions, please confirm your agreement by clicking the "I agree"™ button at the bottom of this document.

Getting paper copies

At any time, you may request from us a paper copy of any record provided or made available electronically to you by us. You will have the ability to download and print documents we send to you through the DocuSign system during and immediately after signing session and, if you elect to create a DocuSign signer account, you may access them for a limited period of time (usually 30 days) after such documents are first sent to you. After such time, if you wish for us to send you paper copies of any such documents from our office to you, you will be charged a \$0.00 per-page fee. You may request delivery of such paper copies from us by following the procedure described below.

Withdrawing your consent

If you decide to receive notices and disclosures from us electronically, you may at any time change your mind and tell us that thereafter you want to receive required notices and disclosures only in paper format. How you must inform us of your decision to receive future notices and disclosure in paper format and withdraw your consent to receive notices and disclosures electronically is described below.

Consequences of changing your mind

If you elect to receive required notices and disclosures only in paper format, it will slow the speed at which we can complete certain steps in transactions with you and delivering services to you because we will need first to send the required notices or disclosures to you in paper format, and then wait until we receive back from you your acknowledgment of your receipt of such paper notices or disclosures. To indicate to us that you are changing your mind, you must withdraw your consent using the DocuSign "Withdraw Consent"™ form on the signing page of a DocuSign envelope instead of signing it. This will indicate to us that you have withdrawn your consent to receive required notices and disclosures electronically from us and you will no longer be able to use the DocuSign system to receive required notices and consents electronically from us or to sign electronically documents from us.

All notices and disclosures will be sent to you electronically

Unless you tell us otherwise in accordance with the procedures described herein, we will provide electronically to you through the DocuSign system all required notices, disclosures, authorizations, acknowledgements, and other documents that are required to be provided or made available to you during the course of our relationship with you. To reduce the chance of you inadvertently not receiving any notice or disclosure, we prefer to provide all of the required notices and disclosures to you by the same method and to the same address that you have given us. Thus, you can receive all the disclosures and notices electronically or in paper format through the paper mail delivery system. If you do not agree with this process, please let us know as described below. Please also see the paragraph immediately above that describes the consequences of your electing not to receive delivery of the notices and disclosures

electronically from us.

How to contact Clark County, WA:

You may contact us to let us know of your changes as to how we may contact you electronically, to request paper copies of certain information from us, and to withdraw your prior consent to receive notices and disclosures electronically as follows:

To contact us by email send messages to: loann.vuu@clark.wa.gov

To advise Clark County, WA of your new e-mail address

To let us know of a change in your e-mail address where we should send notices and disclosures electronically to you, you must send an email message to us at loann.vuu@clark.wa.gov and in the body of such request you must state: your previous e-mail address, your new e-mail address. We do not require any other information from you to change your email address..

In addition, you must notify DocuSign, Inc. to arrange for your new email address to be reflected in your DocuSign account by following the process for changing e-mail in the DocuSign system.

To request paper copies from Clark County, WA

To request delivery from us of paper copies of the notices and disclosures previously provided by us to you electronically, you must send us an e-mail to loann.vuu@clark.wa.gov and in the body of such request you must state your e-mail address, full name, US Postal address, and telephone number. We will bill you for any fees at that time, if any.

To withdraw your consent with Clark County, WA

To inform us that you no longer want to receive future notices and disclosures in electronic format you may:

- i. decline to sign a document from within your DocuSign session, and on the subsequent page, select the check-box indicating you wish to withdraw your consent, or you may;
- ii. send us an e-mail to loann.vuu@clark.wa.gov and in the body of such request you must state your e-mail, full name, US Postal Address, and telephone number. We do not need any other information from you to withdraw consent.. The consequences of your withdrawing consent for online documents will be that transactions may take a longer time to process..

Required hardware and software

Operating Systems:	Windows® 2000, Windows® XP, Windows Vista®; Mac OS® X
Browsers:	Final release versions of Internet Explorer® 6.0 or above (Windows only); Mozilla Firefox 2.0 or above (Windows and Mac); Safari®, 3.0 or above (Mac only)
PDF Reader:	Acrobat® or similar software may be required to view and print PDF files
Screen Resolution:	800 x 600 minimum
Enabled Security Settings:	Allow per session cookies

** These minimum requirements are subject to change. If these requirements change, you will be asked to re-accept the disclosure. Pre-release (e.g. beta) versions of operating systems and browsers are not supported.

Acknowledging your access and consent to receive materials electronically

To confirm to us that you can access this information electronically, which will be similar to other electronic notices and disclosures that we will provide to you, please verify that you were able to read this electronic disclosure and that you also were able to print on paper or electronically save this page for your future reference and access or that you were able to e-mail this disclosure and consent to an address where you will be able to print on paper or save it for your future reference and access. Further, if you consent to receiving notices and disclosures exclusively in electronic format on the terms and conditions described above, please let us know by clicking the "I agree"™ button below.

By checking the "I agree"™ box, I confirm that:

- I can access and read this Electronic CONSENT TO ELECTRONIC RECEIPT OF ELECTRONIC CONSUMER DISCLOSURES document; and
- I can print on paper the disclosure or save or send the disclosure to a place where I can print it, for future reference and access; and
- Until or unless I notify Clark County, WA as described above, I consent to receive from exclusively through electronic means all notices, disclosures, authorizations, acknowledgements, and other documents that are required to be provided or made available to me by Clark County, WA during the course of my relationship with you.